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Major Accomplishments Since Last Meeting

Overall Status

COD completed the thirteen week of production. 
New release plan for 2002-2003 remaining 
functionality discussed with FSA.  Requirements for 
school year 2003-2004 were finalized. Prior Year 
Data Conversion effort is underway.

Trend

" Completed thirteen week of production.  Post 
implementation Verification is 75% complete for release 
1.0, 30% complete for release 1.1.

" Discussed and agreed with FSA new release dates for 
outstanding functionality for school year 2003-2002 

" Requirements for 2003-2004 school year were reviewed 
and prioritized with FSA

Upcoming Activities / Target Dates

" Publish new release plan for remaining 2002-2003 
functionality

" Develop a preliminary data migration schedule for prior year 
data conversion

" Continue working on 2003-2004 open issues with FSA 

Yellow

Share-in-SavingsTotal $$ on Current 
Contract

Share-in-SavingsContract Mod Amount(s)

Share-in-SavingsTotal $$ on Initial Contract

Share-in-SavingsIRB Approved Funding

Dollar AmountProject Funding
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Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• The contract will be modified to add incentives and penalties for missing implementation dates and 
meeting service level agreements. to 

Scope

• FSA will review the requirements for release 2.0 and determine what will be in scope.  TSYS has 
begun creating design documents for the remaining functionality to be implemented this year. This will 
allow them to control scope better.

Schedule

• Most of the Plus Loan functionality for Release 1.1 was implemented on schedule on 6/3.  The Pell 
Blocking functionality for Release 1.1 was implemented  late on 6/21.  Release 1.2 scheduled for 
implementation on 7/15 has been delayed.  Five high priority items will be implemented over the next 
two months.  TSYS will provide dates for the remaining outstanding items on 7/24. The delay in 
implementing 1.X functionality will soon impact the implementation of Release 2.0, scheduled for 3/24.

* Per current plan

Cost

• The team continues to have more resources than expected on the team and some team members are 
working overtime.  This is expected to continue to occur until the remaining 1.x items are implemented.

G

Y

Y

Y
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Integrated Timeline – One Year Horizon

Duration
(weeks)

Release
1.0 

April 29

Release

Release
1.1

June 3
(PLUS)

Pell
Release
June 21

2002 2003
1Q

J F M
2Q

A M J
3Q

J A S
4Q

O N D
1Q

J F M

Release 
2.0

03/04
Award
Year

34

23

8

14

24

16

2

2

10

4

4

12

14

9

4

5

7/01/01-2/25/02

9/25/01-3/04/02

1/14/02-4/24/02

2/25/02-4/22/02

10/01/01-3/15/02

1/24/02-5/26/02

5/20/02-5/31/02

5/26/02-5/30/02

2/1/02-4/12/02

4/12/02-5/10/02

5/10/02-6/7/02

5/06/02-7/26/02

7/29/02-11/08/02

10/28/02-12/27/02

1/06/03-2/14/03

2/3/03-2/28/03

Build

UAT

Build

SIT

IST

UAT

4/29 R 1.0
Goes Live

6/03 R 1.1 
Goes Live

SIT
UAT 

6/21 R Pell
Goes Live

Design/Build

SIT

IST

UAT

Mar. 2.0
Goes Live

Production Operations

Data Conv.
Mar ‘03

Build

Requirements

SIT

IST

TODAY

IST
26/7/02-6/21/02

* Remaining 2002/2003 Release 
Schedule To Be Determined
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Major Risks

Production Support
Numerous production problems 
still exist

! Continue to add additional resources to resolve 
production Netmans and make appropriate data fixes

Marty Winslow
Joelyn Cail

Risk On Point Mitigating Actions

! Numerous production 
Netmans but the number is 
trending down

Status

Development and Testing
Concurrent development efforts 
with remaining 02/03 releases 
along with 2.0 and conversion

! Continue to review scope of effort and compare to 
available resources

James Crown
Bridgett Grier
Harris 
Sibunruang,
Sharon Barfield

! Scope of conversion and 
2.0 needs to finalized

! Remaining 02/03 items 
needs to be finished 
before 2.0 and conversion 
coding begins                                 
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Government & Program Dependencies

Decisions made in a timely 
fashion.

! On GoingChris Merrill

Dependency On Point Target Date

! Continuous emphasis placed on making 
timely decisions.

Status Comments

! Critical

Impact on Cost 
and/or Schedule
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77 WO3 – Direct Loan eServicing

ITR:  Martin Renwick
FSA Project Sponsor:  Sybil Phillips
FSA Project Lead:  Dan Hayward
Modernization Partner Project Lead:  Karl Augenstein
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Major Accomplishments Since Last Meeting

Overall Status

Trend

EBPP/EC
! Held Production Walkthrough and Production Readiness 

review for Aggregator Model functionality.  Received sign-
off for 7/21 implementation.

! Continued development/testing for remaining EBPP/EC 
first live batch issues (BHAR, NSF).  Completed testing of 
DPT-CI.

eCRM
! Continued to focus on resolving remaining FLB issues.
! Moved Address Change fix (FLB 161-Critical) into 

Production.
! Completed testing of FLB 95 (Critical).  Users are currently 

validating test results.

Upcoming Activities / Target Dates

EBPP/EC
! Complete back-end testing for Phase 1.1Email Marketing 

efforts.
! Continue development and testing for BHAR and NSF issues 

and schedule Ed Review for DPT-CI functionality.
! Continue sending out mass mailings of EBPP/EC marketing 

emails.

eCRM
! Include 1 Critical FLB (FLB 95) in 7/26 production build.
! Execute Failover testing for SAN controller and HP Database 

Server.
! Continue data catch-up.  Once complete, add support users 

back on system for Production validation.

Yellow

See aboveTotal $$ on Current Contract

N/AContract Mod Amount(s)

The fixed price of the work order is 
$0.00.  The modernization partner 
shall receive incentive payments 
based on a percentage of savings 
obtained in accordance with the 
schedule outlined in the price 
proposal.  The Modernization 
Partner will share in the savings 
until the end of FY06 or when a 
monetary cap of $41.6 Million is 
reached. 

Total $$ on Initial Contract

Share-in-Savings Task OrderIRB Approved Funding

Dollar AmountProject Funding

See aboveTotal $$ on Current Contract

N/AContract Mod Amount(s)

The fixed price of the work order is 
$0.00.  The modernization partner 
shall receive incentive payments 
based on a percentage of savings 
obtained in accordance with the 
schedule outlined in the price 
proposal.  The Modernization 
Partner will share in the savings 
until the end of FY06 or when a 
monetary cap of $41.6 Million is 
reached. 

Total $$ on Initial Contract

Share-in-Savings Task OrderIRB Approved Funding

Dollar AmountProject FundingCompleted mailings of ~468K 
marketing emails.
Continued to resolve First Live Batch 
issues encountered by eCRM users, 
and with the EBPP/EC, Self-Service, 
and CSR Web Access functionality.
Implemented eCRM Address 
Change fix.  Support users will be 
back on system once validated in 
Production.
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Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task Order was awarded on November 1, 2001.

Scope

• EBPP/EC: All open issues at time of implementation categorized as FLB or new DMRs.  JAD sessions 
held.  Several DMRs pending cancellation as a result of meeting with FSA on 5/17.

• CRM: New DMRs (as discussed at the 4/12 PRR) will be presented at a DLSS scope meeting.  This 
presentation was delayed from 4/18 to allow for orientation of the DLSS team to the eServicing 
components – in order to facilitate the integration of O&M into the existing DLSS CM/CCB process.

Schedule

• EBPP/EC:  The EBPP/EC Pilot Transition to Production date was 3/22 and the remaining components 
(Aggregator, Self-Service, CSR Web Access) moved on 5/10. 

• CRM:  The Pilot begin date has slipped from 4/15.  User testing and validation in production occurred 
throughout the week of 4/22.  One borrower call was answered utilizing the eCRM application.  Users 
began taking live calls on 5/2 in NY and CA using the CRM tool. 

G

* Per current plan

Y

G
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EBPP/EC - Integrated Timeline

EBPP/EC DEPLOY

EBPP/EC BUILD

Jan/Feb/Mar

Deployment

Detail Design

Apr/ May/JuneJul/Aug/Sep Oct/Nov/Dec 

EBPP/EC TEST
Planning SIT-SAT

Training

Build & Unit Test

AGGREG. BUILD
Detail Design

Build & 
Unit Test

AGGREG.  TEST
Planning

SIT-SAT

AGGREG.  DEPLOY

Deployment

Training

WEB HOSTING DEPLOY

Performance Test
Build

12/29 DLWS Live

Self Service (SS)/CSR Access  BUILD
Detail Design Build & 

Unit Test

SS/CSR TEST
Planning

SIT-SAT

SS/CSR DEPLOY
Training

Deployment

1/4 Pilot 
Phase 1 Live

Moved to 
Production 
on  5/10

Pilot Issue Resolution

2/1 Pilot Phase 2 Live

Moved Pilot to Production 
on 3/22 

Moved to 
Production 
on  5/10

AGGREG. PAYMENTS

SIT-SAT

Detail Design
Build & 
Unit Test

Move to Production on 7/19

Activate Code on 7/29
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Integrated Timeline - eCRM  

DEPLOY

BUILD

Jan/Feb/Mar
’01

Build & Component Test

Roll-out

Detail Design

Apr/May/Jun Jul/Aug/Sep Oct/Nov/Dec Jan/Feb/Mar
’02

Apr/May/Jun Jul/Aug/Sep Oct/Nov/Dec

Phase IIPhase I O&M

TEST
Test Planning

Application Tests

Desktop Deployment

Call Volume Call Volume

Peak
Volumes

Peak
Volumes

Workforce Transition 
Planning

Pilot

5/2 Answering 
Live Calls

Are we on 
target?

Application Training

597 CSRs in 2002 (CA & NY)

3/25 - 3/29  Train the Trainers (13)
4/1 – 4/5  Support Staff, Managers
4/9 – 4/11   1st Pilot Group
4/30 – 5/2 2nd Pilot Group
Remaining CSR Training and Roll-out        
(May – September)

Transition from Build 
to Test (12/17)

Test Milestones

12/14 Run Conversions to Begin Test

12/17 Assembly Test Begins

1/21,1/23 [User] Product Test Begins

2/15 Performance Test Begins

4/8 Operational Readiness Test 
Begins

""""
""""

ENVIRONMENT SETUP

Backbone 
& WAN 
Upgrade

PBX, CTI, LAN 
Upgrades

Production
Environment
Operational

2/11

Peak
Volumes

Peak
Volumes

""""
""""

Production
Conversion

Begins

3/18

Move eCRM backend code 
to production for 
conversion, performance 
test

FSA Test Approval

Pilot Pre-PRR

Production Walkthrough

Pilot PRR

Production (continued roll-
out) PRR

Training Details & Milestones

Build/FSA Milestones

3/15""""

4/12

TBD

4/11

4/11

4/5

""""
""""
""""

""""

""""

""""
""""

""""""""

Pre-
Pilot
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Operations & Maintenance Transition Status
Technical 

Component Task Target Date Actual Comp. Date Status Comments 

Batch 
Interfaces 

# Documentation/Training on 
code/programs/scripts for Batch 
interfaces (Updated 
Design/DataMap) 

# AutoSys Job Run Instructions 
 
# Data Integrator Transition 
# O&M environment configuration 

(AutoSys, MQ Series, Data 
Integrator) 

# Code Migration Procedures 
# Resolution of Pilot FLB Issues 

# 6/6/2002 
 
 
 
# 5/24/2002 
 
# 6/19/2002 
# 6/29/2002 
 
 
# 6/15/2002 
# Ongoing 

through Pilot 

 
 
 
 
" 5/24/2002 
 
 

Training and Documentation In-Progress 
 
 
 
Sat with Prod Ctrl for training and monitoring 
of AutoSys schedulers (5/29) 
 
Env configured and brought back online for 
testing and development.  Autosys and DI 
configuration remain outstanding. 
Document draft completed 
Pilot and FLB Identification end dates TBD 

Online 
Interfaces 

# Updated Design/DataMap 
# NT Server Stop/Restart 

Procedures 

# 5/31/2002 
# 5/31/2002 
 

" 5/31/2002 
" 5/31/2002 

 

Tech Arch # Siebel Technical Architecture 
Guide 

# Returned leased/AGC equipment 

# 6/15/2002  
 
# 6/24/2002 

" 6/15/2002 
 
" 7/03/2002 

Online Interface portion complete. This will be 
a living document 

MQ Series # Borrower Contacts/COM 
Adapter Documentation 
(Updated Design/Data Map) 

# Implement Failover on 
Production Boxes 

# O&M environment configuration 
(migrate MQ/MQSI code) 

# Code Migration Procedures 
# Enhanced Error Handling 
# Dynamic Memory Allocation 

# 6/14/2002 
 
 
# Date TBD 
#  
# 6/29/2002 
 
# 6/14/2002 
# 6/7/2002 
# 6/21/2002 

" 6/14/2002 
 
 
 
 
" 6/18/2002 
 
" 6/14/2002 

Received outline for TOC. Draft document due 
6/10. 
 
Additional IBM resource required 
 
Completed MW configuration of Dev and Test 
environments. 

CTI/VRU # Updated 
Design/Troubleshooting Tips 

# 5/17/2002 
 

" 5/31/2002  

Siebel 
Configuration 

# Training of Siebel Config/Online 
O&M resource 

# Updated Design/DataMap/ 
Troubleshooting Tips 

# Training on Siebel Test 
Procedures 

# Siebel Anywhere Approach Plan 

# 5/31/2002 
 
# 5/31/2002 
 
# 6/7/2002 
 
# 5/31/2002 

" 5/31/2002 
 
" 5/31/2002 
 
 
 
" 5/31/2002 

 
 
Received updated Design and Troubleshooting 
tips 6/3 
Training Ongoing;  
 
Add’l working sessions to be scheduled 

Project 
Management 

# Security Plan # 6/28/02  " 7/19/02 Meetings ongoing with S. Piper (FSA) and J. 
Norris; Date to be changed as a result of 
postponed meetings 
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Communications Plan Summary
(As of July 3, 2002)

August SeptemberJune July October November/December
• Online Advisor 

Flash Marketing –
COMPLETED

• CSR 
Confirmation/ 
Request of 
borrower e-mail 
address during 
inbound calls –
COMPLETED

• Reinstitute “Enroll 
Now” e-mails to 
initial non-EDA 
and EDA 
borrowers, 
Continue with e-
mail marketing -
COMPLETED

• Change 
navigation on 
enrollment page 
to make easier for 
borrowers to 
understand 
(Step1, Step 2…) 
COMPLETED

• Advertise EC with 
EDA web page 
COMPLETED

• Advertise 
EBPP/EC on 
Make Payments 
web page –
PENDING ED 
APPROVAL

• Add EBPP/EC tag 
line to all eGAIN 
response e-mails 
sent by DLSC –
PENDING ED 
APPROVAL

• Send “Enroll 
Now” e-mails to 
5000 non-EDA 
borrowers and 
5000 EDA 
borrowers with 
new, easier text -
COMPLETED

• Begin “Enroll 
Now” e-mails to 
remaining 
borrowers with e-
mail addresses 
on the system-
based on results 
of either using old 
text or new text –
Target 
Completion in 
August

• Include EBPP/EC 
stuffers in all 
BILLs for one 
month (all 4 
cycles) beginning 
with 2nd billing 
cycle in July –
DEPENDENT ON 
GO/NO GO 
DECISION BY 
STEERING 
COMMITEE

• Implement On 
Hold Message 
about EBPP/EC 
for VRU at end of 
July

• Advertise 
EBPP/EC on 
Dept of Education 
Websites (e.g., 
Students Portal)

• Include EBPP/EC 
stuffers in 
Welcome Letters 
beginning in 
August, 
continuing 
through peak in 
September

• Include EBPP/EC 
stuffers in all First 
Bills (starting with 
2nd billing cycle)

• Target marketing 
message on all 
BILL, 
correspondence, 
and remittance 
envelopes

• Have CSRs 
advertise 
EBPP/EC product 
on all appropriate 
calls

• Create ability of 
CSRs and/or 
VRU to initiate 
borrower 
enrollment in 
EBPP/EC

• Begin obtaining 
listing of email 
addresses on file 
with NCS and 
compare to our 
system's records

• FAFSA online

• Automation of 
email marketing 
upon receipt of 
new email 
address (Phase 
2) 

• Include EBPP/EC 
stuffers in 
Quarterly Interest 
Statements 
(September 
Month End)

• SAIG 
Communication 
System 
Broadcast 
Message

• Info Pak for 
Schools financial 
aid office (poster, 
FAQ, article for 
school paper)

• FastFax for 
schools

• DLSC Outreach 
Messages to 
Schools

• DLWS Task 
Order 91 -
Redesign web 
site to promote 
EBPP/EC on all 
pages (includes: 
general borrower 
information page 
to confirm/obtain 
email address, 
simplify 
navigation 
process, allow 
borrower to 
initiate enrollment 
without a PIN, on-
line demo of 
EBPP/EC 
product)

• Letter Re-
engineering 
Effort:  Add 
marketing on 
BILLs, letters, and 
Statements under 
the "What's New 
at Direct Loans" 
section 

• Letter Re-
engineering 
Effort:Add email 
address 
verification under 
"Important 
Information about 
your Loan" 
section

• Letter Re-
engineering 
Effort:  Email 
Address change 
indicator and field 
to be included on 
remittance stubs

• CAMS: Distribute 
information at 
conferences or to 
schools

• Include EBPP/EC 
Stuffer with 
SEPX/SEPY 
materials (End of 
Nov to 
December)

• Promote EBPP/ 
EC on Entrance 
Counseling site. 

• Advertisements, 
online or paper 
(e.g. US News, 
Symplicity)

• Include in the 
delivery of all 
PIN 
emails/letters to 
borrowers a tag 
line at the 
bottom of 
message/notice 
that advertises 
EBPP/EC

• Work with NCS 
to conduct a 
Mass Mailing of 
PINs to DL 
borrowers.  
Include in their 
mail, the 
EBPP/EC stuffer 
material

• Automatic 
conversion of 
DL borrowers to 
EBPP/EC

• Links to DL 
Site/Promotions

TBD
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Major Risks

Risk On Point Mitigating Actions

% Have developed approach to 
removing the all borrowers tab 
from most CSR views.

K. Trahan
D. Hayward
H. Stevens

Status

All Borrowers Tab needs to be 
modified to show less 
information

Impact on Cost 
and/or Schedule

% Resulting costs 
will be addressed 
through the 
maintenance/ 
enhancement 
process

% Recommending 
that all borrowers 
be dropped and 
that searches be 
allowed using 
account tab or the 
find borrower 
applet.
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Government & Program Dependencies

Dependency On Point Target Date Status CommentsImpact on Cost 
and/or Schedule

Code implemented 
on time on May 10.  
Activation of 
Aggregator 
functionality 
contingent upon 
Contract approval.

Need to establish Aggregator 
relationship.

D. Hayward,

K. Augenstein 6/7/02

% Contract signed.  

% SW on track for 7/22 implementation.
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Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

K. Augenstein
M. Brady

4/29/2002DECISION:  Pilot delayed from 4/15 as 
a result of conversion delays.  Extra 
time allowed for additional tuning of the 
database performance.

% Pilot roll-out pending outcome of critical FLBs 
and disposition of failover and data 
reconciliation approaches.

K. Trahan
T. Kendall

7/31/02ePhone implementation.  We have 
identified the requirements for 
implementing ePhone but learned that 
the regulation won’t be in effect until 
July 2003.  We are ready to implement 
earlier than that.  How can we pursue 
this?

K. Trahan 7/31/02eDocs Out of Memory error.  We have 
yet to receive a resolution from eDocs 
for this problem which causes the 
production servers to crash.

% Continuing to work with eDocs to resolve 
issue.  The eDocs web servers are being 
rebooted daily to prevent borrower impact. 



TO 73 – Lender Payment Process 
Redesign 

ITR:  Bill Walsleben
FSA Project Sponsor: Johan Bos-Beijer 
FSA Project Lead: Johan Bos-Beijer
Modernization Partner Project Lead: Kasey Congdon

July 26, 2002



11TO 73 – Lender Payment Process Redesign

Table of Contents

! Overall Status

! Project Scorecard

! Integrated Timeline

! Major Risks

! Government & Project Dependencies

! Key Issues & Decisions

! Deliverables Schedule



22TO 73 – Lender Payment Process Redesign

Major Accomplishments Since Last Meeting

Overall Status

639 LAP applications 
were received as of 7/26. 
LaRS testing is 
progressing on schedule.

Trend

" System test is progressing on schedule; as of 7/26, 149 
SIRs were logged, and 12 were open.

" Integration test is three days behind schedule; as of 7/26, 
29 SIRs were logged, and 13 were open.  The team 
anticipates being able to make up these three days.

" Mellon Bank will deliver test files on 8/5 and 8/19.
" Performance testing environment will be available on 8/12 

and performance script execution will begin on 8/19.
" LAP ED was delivered to FSA for retest on 7/24.  
" Attended NCHELP Summer Conference in Buffalo, 7/14 –

7/17.
" Distributed for internal review the LaRS FSA User Guide on 

7/19 and the Community User Guide drafts on 7/23.

Upcoming Activities / Target Dates

" Receive OGC approval of security form and distribute it to the 
community, 7/30.  

" Begin non-serviced lender outreach following the receipt of 
the approved security form.

" Complete LaRS System Test on 8/2.
" Distribute LaRS Community User Guide draft by 8/15 for 

external review.
" Finalize enrollment process with SAIG, 7/30.
" Hold conference call with the community to review the file 

transfer process on 7/29.
" Distribute UAT Test packet to the community on 8/5.
" Begin internal UAT test activities with identified FSA 

resources.

Green
$3,011,086.03Total $$ on Current 

Contract

$839,090.88Contract Mod Amount(s)

$2,171,996.15Total $$ on Initial Contract

$2,372,000IRB Approved Funding

Dollar AmountProject Funding



33TO 73 – Lender Payment Process Redesign

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task order Mod 1 has been partially awarded by FSA.  Current funding and period of performance will 
cover the project through late August.

Scope

• Additional scope is now covered by the modified task order.
• A Change Control Board for the project is meeting regularly to monitor change requests for impact on 

scope.

Schedule

• We are on schedule for the October 1 implementation date for LaRS.  
• File transfer functionality and funds remittance functionality are running on a much tighter schedule, 

and are being closely monitored.
• Performance testing will now be completed on 9/23. 

* Per current plan

Cost

• Current costs and projects are covered by the modified task order.

G

G

G

G



44TO 73 – Lender Payment Process Redesign

Integrated Timeline 
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55TO 73 – Lender Payment Process Redesign

Major Risks

Mellon Bank may be unable to 
meet the schedule for delivering 
automated funds remittance data 
to FSA due to a tight 
development schedule.

Closely monitor Mellon’s progress; 
identify interim solutions if Mellon is 
unable to meet the project schedule.

Todd Collins

Risk On Point Mitigating Actions

ED-FSA may receive a high 
number of paper-based 
submissions initially, due to the 
need for Servicers to alter their 
systems and possibly re-
negotiate their contracts with the 
Lenders

Work through FP and the various 
lender/servicer organizations to 
emphasize the benefits of electronic 
submission, and to track how many 
are planning to use paper-based 
initially and how many will move to 
electronic submission as soon as 
they are able to resolve any technical 
and contractual issues.

Bill Walsleben/ 
Kasey 
Congdon

Mellon has 
committed to 
delivering test files 
on 8/5 and 8/19.  
The 8/19 file is to be 
the final file.  We 
anticipate being able 
to meet the October 
1 implementation 
date given this 
schedule.

Status

Will begin to collect 
information from the 
community in July, 
as part of non-
serviced lender 
outreach.  The 
implementation date 
change to October 
may have mitigated 
some of this risk.

If Mellon cannot 
deliver on time, we 
may need to 
implement a manual 
workaround.

Impact on Cost 
and/or Schedule

This could increase 
initial operations 
costs.



66TO 73 – Lender Payment Process Redesign

Government & Program Dependencies

LaRS production release is 
dependent on FMS AR being in 
production.  Implementation for 
both systems is planned to be 
concurrent.

10/1/2002 

(9/9/2002 
internally)

FMS

Dependency On Point Target Date

The Lender community will 
have the option of submitting 
LaRS data via File Transfer; 
the File Transfer functionality 
will be developed by NCS. 

10/1/2002FMS

7/30/2002FSA CIO / 
FMS / LPPR 
Design Team

AR has adjusted their schedule so that they 
will implement the functionality that TO 73 will 
need concurrent with the LaRS 
implementation.  Testing is being closely 
coordinated, and will be concurrent for the 
efforts.

Status Comments

Mod Partner has entered requirements/design 
with the NCS team.  The file transfer 
functionality is scheduled to be implemented 
on October 1.

The enrollment piece of the file transfer 
functionality will not be ready for testing until 
mid-August.  It will need to be completed 
under a separate test cycle and UAT.  The 
actual file transfer functionality will be tested in 
the normal LaRS testing cycles.

The security form has been reviewed and 
revised by the FMS and Lender Redesign 
teams, and is being reviewed by OGC.  We 
must have OGC approval before the form is 
distributed to the community.

The Lender community will be 
required to obtain security 
access to the Lender data 
within the FMS environment.  
The security form is not yet 
finalized.  We are waiting for 
approval from OGC.

Schedule slippage 
by either team will 
affect the other.

Impact on Cost 
and/or Schedule

A delay in 
development of the 
file transfer could 
delay 
implementation.

Servicers may be 
delaying their 
discussions with 
Lenders until 
receipt of form; 
may result in more 
manual processing 
in Oct.



77TO 73 – Lender Payment Process Redesign

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date

LPPR user assistance and LaRS 
User ID creation and maintenance 
will be performed by the FMS 
Help Desk.  It is possible that 
additional resources may be 
required to provide this support.

We are in the process of helping finalize 
the process for creating LaRS User IDs, 
and of estimating the time required to do 
this for implementation. 

Kasey/FMS 
team

7/22/2002

Impact on Cost 
and/or Schedule

User ID creation 
needs to be 
completed by the 
release in order to 
allow all the users to 
access the new 
system.



Deliverable Schedule for TO 73-R1 Lender Payment Process Redesign (TO 73)
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

73.1.1 Lender Payment Process Design 8/3/2001 8/3/2001

73.1.2 Lender Payment Process Development Sign-Off 6/14/2002 6/27/2002 6/27/2002

73.1.3 Lender Payment Process Testing Acceptance 8/23/2002

73.1.4 Lender Payment Process Production Readiness Review 2/28/2002 3/11/2002

73.1.5 Lender Payment Process Deployment Acceptance 4/5/2002 4/19/2002

73.2.1 Lender Payment Process Community Road Map 6/21/2002 6/20/2002

73.2.2 Lender Application Process Production Readiness Review 6/21/2002 6/21/2002

73.3.1 Lender Reporting Sys Tech Designs 6/21/2002 6/21/2002

Tuesday, July 30, 2002 Page 1 of 1



77 WO 4 – FARS Retirement

ITR: William Walsleben
FSA Project Sponsor: Sybil Phillips, Linda Paulsen
FSA Project Lead: Dan Hayward
Modernization Partner Project Lead: Scott McConaghie

July 26, 2002
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2277 WO 4 – FARS Retirement

Major Accomplishments Since Last Meeting

Overall Status

The CMDM Transition Team is fully in place and 
is successfully supporting the current 
functionality in the CMDM.  In parallel, a few 
project team members remain to work through 
CMDM Phase III.  CMDM Phase III is contingent 
on the FMS and CFO schedule of processing 
DLSS IF010 data.  Our status remains yellow as 
the schedule has slipped for delivery of CMDM 
Phase III and the FARS System Retirement due 
to the delay in the full implementation of DLSS 
Accounting in FMS.  

Trend

" Revised plan for loading FMS data into CMDM (CMDM 
Phase III) based on FMS date adjustments

" Continued interfacing with FMS Operations to process Oct-
July financial data.

" Completed reconciliation (between FMS and CMDM) of 
October-January financial data.

" Production Support Tasks for the CMDM.  Support CMDM 
Power Users in developing data requests.

" Department’s decision to stop ongoing processing of the 
FARS legacy system effective July 1. 

" Received 9 new SIRs, 1 were resolved  (existing SIRs and 
new SIRs), 32 SIRs are outstanding (not postponed or 
rejected).

" Upgraded Informatica from v1.7 to v5.1.2 effective 7/15/02.

Upcoming Activities / Target Dates

" Complete knowledge transfer to FMS Operations FMS 
Interface Operations Guide 

" Continue tasks for CMDM Phase III deployment. Currently 
processing and reconciling Feb-July financial data. 

" Production Support Tasks for the CMDM.  Support CMDM 
Power Users in developing data requests

" Support all on-going Credit Mgmt Data Mart Operations.
" Determine date to upgrade Microstrategy to v7i.

Yellow SISTotal $$ on Current 
Contract

SISContract Mod Amount(s)

SISTotal $$ on Initial Contract

SISIRB Approved Funding

Dollar AmountProject Funding



3377 WO 4 – FARS Retirement

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Technical and Cost Proposal signed by FSA.  SIS Awarded.

Scope

Schedule

* Per current plan

Cost

• No cost issues

G

G

• Due to prolonged FMS catch up period, the FARS Retirements team’s scope of effort has increased.  
FARS Team is working with FMS team to determine how to transition the FMS catch up process to 
FMS operations team members.  It was determined that this process is not a one time process, but 
may occur in future FMS operations if there is  another delay in processing

• Scope increases with further delays.  

Y

• CMDM Phase III will not be ready until July.  Team is dependent on FMS schedule, CFO reconciliation 
and FMS closing schedule. Work plan has been developed and integrated with FMS processing plan.

• Retirement decision was made June 30th to stop ongoing FARS processing. Mainframe cleanup to be 
complete by August 30th.

R



4477 WO 4 – FARS Retirement

Integrated Timeline Integrated Timeline 
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Go-Live

Operations and Support

CMDM Phase I - 3/8

JMA
3Q

CMDM  Phase II – 3/25
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5577 WO 4 – FARS Retirement

Major Risks

Not meeting Savings Targets 
due to delay in Retirement of 
FARS and Mainframe.

Risk On Point Mitigating Actions StatusImpact on Cost 
and/or Schedule

Todd Elliott

Linda Paulsen

Sybil Phillips

Jim Lynch

! Outlined Criteria
! Need to build joint plan with 

CFO/FMS & CMDM for when data 
will be up to date.

! Earliest Retirement for Mainframe 
8/30

! Open

Completion of Phase III CMDM 
Deployment
Ability to load FMS data from 
October 2002 – July 2002 due to 
data not being up to date in 
FMS.

Brad Wilson ! Developed Draft Schedule
! Working with CFO to determine 

FMS reconciliation and closing 
schedule.

! Open
! Oct-Jan complete. 

Working to 
complete through 
July.

! Increased Project 
Costs

! Loss in Savings
! Project Schedule 

delayed.

! Increased Project 
Costs

! Loss in Savings
! Project Schedule 

delayed.



6677 WO 4 – FARS Retirement

Government & Program Dependencies

DLSS Accounting Functionality 
in FMS and associated 
processes
!FMS Reprocessing IF010 
Data and Logic Changes
!FMS Reconciliation with 
DLSS
!FMS Closing Schedule
!FMS Beginning Balance Issue

Dependency On Point Target Date Status CommentsImpact on Cost 
and/or Schedule

Brad Wilson

Linda Paulsen

Jim Lynch

Beginning balance issues in FMS need 
resolved before CMDM is able to complete 
FMS reconciliation.

Other items are still open and are the 
responsibility of CFO.

June 30th ! Phase III
! FARS Retirement 

Schedule
! Addl Resources 

Required
! Savings 

Realization 
Delayed



7777 WO 4 – FARS Retirement

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

FARS Retirement Decision Brad Wilson

FSA
6/30/02 ! Complete – Decision made to retire 

FARS effective July 1, 2002.

Need to complete transferring 
FMS CMDM Interfaces to the 
FMS Ops team.

Brad Wilson 5/31/02 ! Open:  Brad is working with FMS Ops to 
continue the process. 



TO 83 – FMS Phase IV

ITR:  Bill Walsleben
FSA Project Sponsor:  Jim Lynch
FSA Project Lead:  Paul Stonner
Modernization Partner Project Lead:  Todd Elliott

July 26, 2002
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22TO 83 – FMS Phase IV

Overall Status

Major Accomplishments Since Last Meeting

FMS Accounts Receivable/LARS 
integration test is underway but 
slightly behind schedule.  FMS 
Build II development for Lender 
Redesign remains on track.  The 
scope of the Enhancement 
Release to stabilize the system 
has been defined.  

Trend

• Completed system testing for Accounts Receivable/LARS
• Completed development of Build 2 for AR/LARS
• Began Accounts Receivable Integration test
• Defined the scope for the Enhancement Release

Upcoming Activities / Target Dates

" Complete Design/Build of the Enhancement Release – 8/9
" Complete Accounts Receivable Integration Test - 8/9
" Begin Accounts Receivable User Acceptance Test – 8/12
" Complete Integration Test of the Enhancement Release –

8/23
" Implement FMS Release 4.4 – the Enhancement Release –

8/25

Green
$9,194,885.05Total $$ on Current 

Contract

$(15,177.14)  - Mod 1
$2,697,675.76 – Mod 2

Contract Mod Amount(s)

$6,512,386.43Total $$ on Initial Contract

$6.5millionIRB Approved Funding

Dollar AmountProject Funding



33TO 83 – FMS Phase IV

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Deliverables 83.1.10, 83.1.11 and 83.3.2 were delivered and are in client review

Scope

• Scope of the enhancement release has been defined, and is broken into two independent releases

Schedule

• Accounts Receivable module implementation is tracking on the revised schedule.
• Schedule of the Enhancement Releases have been defined

G

* Per current plan

Cost

• Modification to the Task Order has been approved

G

G

G



44TO 83 – FMS Phase IV

Integrated Timeline 

1/1/02 3/31/02 4/30/02 8/31/02 9/30/0210/1/01 5/31/02
Today

FMS Post-Production Support

Release 4.1 eCB-FMS

Release 4.2 COD-FMS

Release 4.3 FMS Accounts Receivable
Reqt/Design

Development

2/28/02

ExecutionTest Planning

6/30/02 7/31/02

Implementation/Post Prod Support

Project Management/Quality Control



55TO 83 – FMS Phase IV

Major Risks

Accounts Receivable 
deployment is dependent on 
concurrent Lender Redesign 
effort

! FMS Accounts Receivable and 
Lender Redesign development and 
testing schedules have been 
completely integrated

Jen Alden

Risk On Point Mitigating Actions

FSA CFO does not have an 
established Accounts 
Receivable group or individual to 
assist with AR accounting 
strategy

! FMS Development Lead has been 
working with ED CFO and FSA AD 
to obtain direction

! Account mapping has been 
provided to FSA AD

Cara Jonas

! Both projects are both 
in integration test and 
are tracking to the joint 
schedule

! This risk is now closed

Status

! AD has identified an 
Accounts Receivable 
resource.

! This risk is now closed

! AR schedule could 
be impacted by 
Lender Redesign 
efforts

Impact on Cost 
and/or Schedule

! If direction is not 
provided, AR 
module may not 
be configured on 
schedule



66TO 83 – FMS Phase IV

Government & Program Dependencies

Mellon Bank is on point to 
develop an interface with FMS 
for financial data

! August 5 –test
! October 1 -

production

Jen Alden

Dependency On Point Target Date

! Mellon continues to track towards the August 
5 test file date.

Status Comments

! Financial 
transactions will 
not be able to get 
into FMS without 
this interface

Impact on Cost 
and/or Schedule



Deliverable Schedule for TO 83-Financial Management System - Phase IV
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

83.1.1 FMS Phase IV Project Work Plan 2/5/2002 2/12/2002

83.1.10 FMS Phase IV Training Support Materials 5/15/2002 5/21/2002

83.1.11 FMS Phase IV Transition Report 6/14/2002 7/15/2002 7/18/2002

83.1.2 Requirements Matrix for COD 2/5/2002 2/4/2002

83.1.3 Release 4.1-Test Plan 2/5/2002 2/4/2002

83.1.4 Release 4.2-Test Plan 2/5/2002 2/4/2002

83.1.5 Release 4.1-Production Readiness Review 3/19/2002 3/26/2002 3/29/2002

83.1.6 Release 4.2-Production Readiness Review 3/26/2002 5/1/2002 5/2/2002

83.1.7 Release 4.3-Test Plan (Optional) 8/15/2002

83.1.8 Release 4.3-Production Readiness Review (Optional) 6/14/2002

83.1.9 FMS Phase IV Transition Plan 4/12/2002 5/10/2002 5/10/2002

83.2.1 Release 3.4 Test Plan 3/19/2002 3/21/2002

83.2.2 Release 3.4 Product Readiness Review 3/19/2002 3/21/2002

83.3.1 FMS/FMSS End-to-End System Test Documentation 8/2/2002

83.3.2 FMS Release 4.3 Test Plan 8/2/2002

83.3.3 FMS Release 4.3 Production Readiness Review 9/7/2002

83.3.4 FMS Release 4.4 Production Readiness Review 8/15/2002

83.3.5 FMS/CMDM Data Transfer Review 8/2/2002

Monday, July 29, 2002 Page 1 of 1



TO 86 – Electronic Audited Financial 
Statements 
ITR: Katie Crowley
FSA Project Sponsor: Kay Jacks
FSA Project Lead: Randy Wolff / Ti Baker
Modernization Partner Project Lead: Gene Murphy

July 26, 2002
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22TO 86 – Electronic Audited Financial Statements 

Major Accomplishments Since Last Meeting

Overall Status
! Release 1.0 Scope

• 90%+ of existing identified requirements scheduled for 
Release 1.0 delivery 

! Design 
• Functional Design Document delivered 7/17
• Initial ( style ) review of Graphical User Interface (GUI)

! Key Decisions Reached
• Manual Process ( school data entry for schools ) to be 

exception based only; school admin to assign FSA data 
entry rights.

• eZ-Audit to create eRM required metadata in Release 
1.0.   No automated interface to eRM will be required in 
eZ-Audit Release 1.0.

Trend

" Design
" Deliverable walkthrough provided 7/16.
" Use Cases, describing user interaction with system developed.

"Based on requirements and FSA Core input.
"To be used in the 

Development Detailed Tech Design & ultimately code 
creation.
Usability ( Screen ) development.

" “One-off” scenario Use Cases not yet delivered
"Ie. Additional information, resubmission, etc.
" Analysis underway with FSA Core ( 7/23 )
" To be completed by 7/31

" Detailed Tech Design efforts initiated on 7/18.

" Requirements
" Traceability to Use Cases completed in Rational.
" Identification of those requirements not associated with Release 1.0 Use 

Cases in progress.   To be completed 7/24.

Upcoming Activities / Target Dates
" Open Issues Discussions

" Tuesday 7/23 1pm – non-core resolution processes
" Wednesday 7/24 9am – Pre-Screening, FAC ACN 
" To be scheduled – IG Audits / 3rd Party Servicer Audits

" Usability Analysis of GUI ( Testing ) w/ internal and external users – early August; exact 
date TBD after “expert input” scheduled for 7/23.

" This analysis will include review of text identifier, organization and flow of eZ-Audit 
web application content.

" Functional Design Deliverable Review Comment – FSA  inputs required by 7/31

" Detailed Tech Design & Prototype – August 19  ( change from August 15 )
" Stakeholder session ( FSA ) / Review – August 20-21
" Communication Plan – Available for review week of 7/29

" Review completed  w/ Ti & Laura week of 7/8
" Focus on school/auditor awareness ( identify incentives )
" Details ( events, vehicles, etc. ) to be added with assistance of FSA ( Laura & Ti )

" Identify business changes and assess impact to staff ( Ti / Gene ); focus on QC process.
" Chart course for Regulatory change process and actions; mandatory compliance by 

schools and OMB forms clearance ( FSA to lead these efforts w/ support of Mod Partner )
" Secure FY ’03 Funding; business case reviewed and identified as high priority by Dept. of 

Education IRB.   

Green
$2,099,932.22Total $$ on Current 

Contract

$892,170.31 – Mod 1Contract Mod Amount(s)

$1,207,761.91Total $$ on Initial Contract

$2,100,000IRB Approved Funding

Dollar AmountProject Funding



33TO 86 – Electronic Audited Financial Statements 

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Approved Task Order ( #86 ) provides for work through Detailed Tech Design & Test Planning – 9/30.
• Modification approved 5/31.
• Modification or new Task Order will be required for post 9/30 work.

Scope

• Current Task Order provides for requirements definition, preliminary and detailed tech designs, a non-
interactive prototype, and a test approach & plan.

Schedule

• Deliverable #1 – Vision delivered and approved w/in schedule.
• Deliverable #2 – Requirements Document approved by client 4/16.
• Deliverable #3 – Preliminary Design approved by client 5/31.
• Deliverable #4 – Functional Design – delivered to client 7/17
• Deliverable #5 – Detailed Technical Design and Test Approach – on track for 9/30 or earlier delivery.

G

G

* Per current plan

Cost

• Work is being performed within Task Order budget allowances.

G

G



44TO 86 – Electronic Audited Financial Statements 

1/31/03

eZ-Audit End-to-End Timeline

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

Requirements Definition
Baseline Requirements

Application Development
Build 

Test

Application Delivery

7/15/2002

Planning – Project Initiation 

Application Design Phases
Preliminary Design
Functional Design
Detailed Technical
- HTML Prototype     
Test Approach 

#Requirements 3/20

#Preliminary Design 5/15
#Functional Design 7/15 

Tech Arch Design & 
HTML Prototype 8/15

Application Delivery 
to Early Adopters 

Application Development

Deployment & Transition to 
Operating Partner

#Kickoff  1/16

2/1/03 – 4/30/03

#Reqts Baselined 4/16

# - Indicates on schedule task completion

Detailed Test Plan  9/30

1Q
J F M

2003

Requirements Definition

Application Design

Build 8/15 - 10/30
Test 11/1 – 1/15



55TO 86 – Electronic Audited Financial Statements 

Major Risks

Ability to Secure 
Required Regulatory 
Changes

Modernization Partner will:
! Clearly communicate decisions required as well 

as timeline for resolution
! Work with FSA to egnage OPE and OMB ( as 

necessary ) 
FSA will:
! Identify and engage all external stakeholders 
! Adhere to rapid decision making schedule

Randy Woff

Risk On Point Mitigating Actions

Essential requirements 
grows beyond existing 
resources, schedule 
and budget allow.

Modernization Partner will:
! Educate reqts definition team members of reqts

categorization process;  document  process.
! Assess work efforts for requirements
! Validate with stakeholders any recommendations 

for re-classifications
FSA will:
! Adhere to the strict categorization guidelines
! Determine an escalation / decision process.
! Focus on  scope control (case resolution)

Mod Partner &
FSA

Modernization Partner will:
! Engage stakeholders in a manner which allows 

for inclusion and equal value of all inputs
FSA will:
! Provide guidance and leadership to Mod Partner 

and FSA staff in the development of key 
messages

! Identify and support decision making procedures

Mod Partner &
FSA

! OPE & OMB briefing 
developed; discussed with Kay 
Jacks 5/9.

! Communication / outreach 
focus initiated ( early June)

! Refocus on Mandatory 
compliance w/ eZ-Audit 
electronic submission; 
removal of auditor role for 
rapid “Fed Register” 
communication only. (6/17)

Status

! Initial ( Functional ) 
requirements baselined 4/16.

! Scope Defn. for Release 1.0 
completed 7/2.  

• FSA Stakeholders involved 
throughout reqs and 
design process via formal 
2 day reqs and design ( 
JAD ) sessions

• School Focus Group 
engaged March ‘02

• Auditors engaged May ’02
• Focus on communications 

and outreach.

Lack of Consensus / Buy 
– In with Stakeholders

Impact: Med
Likelihood: Low

Impact on Cost 
and/or Schedule

Impact: High
Likelihood: Low

Impact: High
Likelihood: Low 

Modernization Partner & FSA will:
! Secure available funding via timely 

submission and award of proposals
! Submit financial data in appropriate 

business cases ( both FSA and Dept. 
of ED ).

Mod Partner &
FSA

This proposal will secure 
remaining FY02 
available funds.

Adequate funding on FY 
’03 placemat.

Identified as a priority for 
completion in FY ’03 –
by both FSA and OPE.

Delayed delivery or lack 
of required 
implementation funding

Impact: High
Likelihood: Low
(funding to be 

stretched over 
FY’02 and FY’03)
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Major Risks

eRM Ability to Deliver on-
time ( December ’02 ) eZ-
Audit Required Electronic 
Capture and Storage of eZ-
Audit Submitted Electronic 
File Attachments

Modernization Partner will:
! Clearly communicate decisions required as well 

as timeline for resolution
! Integrate and mange required eRM initiatives as 

part of the eZ-AUdit workplan
FSA will:
! Identify and engage required stakeholders
! Adhere to rapid decision making schedule

Randy Wolff / 
Gene Murphy

Risk On Point Mitigating Actions

FSA Ability to Effectively 
Utilize eZ-Audit Electronic 
Submission

Modernization Partner will:
! Clearly articulate the delivered capabilities of the 

eZ-Audit system
! Drive to resolution on business process changes.
! Draft a transformation plan for Case & HR Mgmt.
FSA will:
! Define & Implement business processes which 

align with delivered capabilities.
! Define & Implement effective personnel strategies 

to augment system deployment.

Randy Wolff / 
Ti Baker

! Duplicate storage in eZ-Audit 
considered; cost assessment 
deems this approach to have 
negligible impact to eZ-Audit 
financials.

! eZ-Audit will not deliver 
automated interface with eRM 
in Release 1.0.  Data 
preparation for later integration 
with eRM will be completed in 
Release 1.0.

Status

! Mod Partner utilizing additional 
capacity from HR Task Order 
to draft workforce planning.

! Business Process definition in 
enough detail to define system 
design; documentation & 
procedure development 
remains.

Impact: Low
Likelihood: Low

Impact on Cost 
and/or Schedule

Impact: Low
Likelihood: Med
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Government & Program Dependencies

eZ-Audit URL Definition & 
Registration

8/15FSA / Ti Baker 

Dependency On Point Target Date

Communication Plan –
Addition of Details / 
Scheduling of Outreach 
Activities

Draft Plan by 
Mod Partner:

7/31

Laura Harcum 
& Ti Baker 

7/31
FSA

Status Comments

! Communication draft in progress by Mod Partner.
! Laura and Ti identified potential vehicles and 

forums for outreach.
! Carrie Marks integrating into draft 

Communication Plan.  Anticipate late July 
delivery.

! Current Release 1.0 Scope / Budget does not 
include full pre-screening; process not defined.

! Meeting scheduled 7/24 to define; Business 
Process and System Impacts to be assessed and 
resolution reached.

Pre-Screening Business 
Process Definition

Schedule – required for 
testing but preferred 
for environment 
setup in late summer 
/ early fall.

Impact on Cost 
and/or Schedule

Minimal impact to 
schedule; key 
contributor to 

school compliance 
and ability to meet 
financial objectives

Cost & Schedule 
Impact could 

occur

7/31FSA ! Meeting scheduled 7/24 to define; Business 
Process and System Impacts to be assessed and 
resolution reached.

FAC ( A-133 ) ACN 
Requirements

Cost & Schedule 
Impact could occur 

but not deemed 
likely at this time

! Ti to investigate process with FSA CIO.
! Recommendation of Mod Partner:

eZAudit.ed.gov
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Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date

FSA Stakeholder 
Agreement w/ Use Cases

• Use Case  ( Functional Designs ) were 
developed with inputs of FSA Core ( 
Business ) guidance.

• Assumptions and decisions made during 
Use Development reflect best thinking of 
FSA Core leadership.

Randy Wolff / 
Ti Baker /  

Gene Murphy

7/31

Manual Submission 
Process Definition and 
Release Plan

! Not included in Release 1.0 scope at this time.
! Decision reached 7/11; data entry for school by 

FSA to be exception based only.  School admin to 
provide data entry rights to FSA.

! This minimizes/eliminates special “manual” 
processing impacts to Release 1.0.

FSA – Randy 
Wolff & eZ-
Audit Core 

Team

6/28
Closed: 7/11

Impact on Cost 
and/or Schedule

Delay in agreement 
and/or significant 

changes to “design” 
will cause both 

schedule and cost 
impacts

None due to 
resolution reached.



Deliverable Schedule for TO 86-Electronic Audited Financial Statements & 
Compliance Reports (EAFS)

Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

86.1.1 Vision Document 2/4/2002 2/4/2002

86.1.2 Requirements Document 3/20/2002 3/20/2002

86.1.3 Preliminary Design 5/15/2002 5/15/2002

86.2.1 Functional Design 6/30/2002 7/15/2002 7/17/2002

86.2.2 Detailed Technical Design 9/30/2002

Monday, July 29, 2002 Page 1 of 1



TO 88 – FMS Application Maintenance

ITR:  Bill Walsleben
FSA Project Sponsor:  Jim Lynch
FSA Project Lead:  Paul Stonner
Modernization Partner Project Lead:  Todd Elliott

July 26, 2002
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22TO 88 – FMS Application Maintenance

Major Accomplishments Since Last Meeting

Overall Status

The June IF010 file has been 
posted at FSA and OCFO, and 
the July data is on target for 
posting and month-end close.  
Data is being sent to CMDM as 
scheduled.

Trend

" Posted the IF010 files for June.
" Maintained normal operations schedule for all programs 

except Direct Loan Servicing
" Continued to support the Reconciliation effort with FMS 

data, a dedicated reconciliation instance and ADI training

Upcoming Activities / Target Dates

" Support the data transfer of IF010 transactions to CMDM –
7/31

" Provide FMS Lunch-n-Learn session on reconciliation
" Provide ongoing DBA, development and functional support / 

On-going.

Yellow

$3,687,843.58Total $$ on Current 
Contract

N/AContract Mod Amount(s)

$3,687,843.58Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding
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Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

•  Task Order has been awarded but less than the full amount due to a budget  shortfall. Deliverable 
88.1.1l ($315,272) will be funded later with FY 02 year-end dollars or FY 03 dollars 

Scope

• No changes in scope

Schedule

• All project metrics targets have been achieved or exceeded

G

G

Y

* Per current plan

Cost

• Project financials are in line with expectations.

G
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Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

Not Started

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

Operations
Deliverables

•Monthly Reports

•Procedure for FMS 
Enhancements Over 
80 Hour Threshold

•FMS Oracle Upgrade 
Plan

Operations

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

11i 
Upgrade 

Plan 
Approval

CR 
Procedure 
Approval

Today
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Major Risks

FSA CFO Accounting Division (AD) 
continues to struggle in establishing 
accounting direction, as well as 
perform basic accounting 
operations. Risk is that system 
operations will remain unstable and 
financial integrity and clean audit 
results are vulnerable.

! Focused effort in place to ensure 
Accounting Division completes 
necessary tasks

Kristin Rainey

Risk On Point Mitigating Actions

! Risks have been 
minimized by new 
Accounting 
Division Director

Status

! Operations costs 
grow based on 
volume of rework

Impact on Cost 
and/or Schedule



Deliverable Schedule for TO 88- FMS Operations
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

88.1.1a FMS Application Operations Monthly-Dec 2001 3/11/2002 3/12/2002

88.1.1b FMA Application Operations Monthly-Jan 2002 3/11/2002 3/12/2002

88.1.1c FMS Application Operations Monthly-Feb 2002 3/11/2002 3/12/2002

88.1.1d FMS Application Operations Monthly-Mar 2002 4/7/2002 4/7/2002

88.1.1e FMS Application Operations Monthly-Apr 2002 5/7/2002 5/7/2002

88.1.1f FMS Application Operations Monthly-May 2002 6/7/2002 6/7/2002

88.1.1g FMS Application Operations Monthly-June 2002 7/7/2002 7/7/2002

88.1.1h FMS Application Operations Monthly-July 2002 8/7/2002

88.1.1i FMS Application Operations Monthly-Aug 2002 9/7/2020

88.1.1j FMS Application Operations Monthly-Sep 2002 10/7/2002

88.1.1k FMS Application Operations Monthly-Oct 2002 11/7/2002

88.1.1l FMS Application Operations Monthly-Nov2002 12/7/2002

88.1.2 FMS Enhancement Procedures 3/11/2002 3/29/2002 4/11/2002

88.1.3 FMS Oracle Upgrade Plan 6/30/2002 6/28/2002

Monday, July 29, 2002 Page 1 of 1



TO 94, WO 3 – NSLDS II Reengineering
Detailed Design 
ITR: Elisabeth Schmidt
FSA Project Sponsor: Harry Feely
FSA Project Lead: Mike Fillinich
Modernization Partner Project Lead: John Zolldan

July 26, 2002



11TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Table of Contents

! Overall Status

! Project Scorecard

! Integrated Timeline

! Key Issues & Decisions

! Major Risks

! Deliverables Schedule



22TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Major Accomplishments Since Last Meeting

Overall Status

! Completed final two deliverables for the Definition 
Phase – the Preliminary Design and the Fetch 
Strategy Update

! Kicked-off detailed design phase
! Moved forward with “try and buy” arrangement with 

IBM for the development environment
! Red Flag Issue: IRB approved funding ($2.6M) is 

$250K less than funds obligated under the TO 
($2.35M).  Need additional funds obligated

Trend

" Completed the Preliminary Design (94.2.2) and Fetch 
Strategy Update (94.2.3) deliverables, and submitted 
for final review and approval

" Kicked-off detailed design phase
" Reached agreement with IBM to proceed with a “try 

and buy” approach for securing hardware and 
software (DB2 EEE) in FY02 until funds are obligated 
in FY03

Upcoming Activities / Target Dates

" Continue work on detailed design:
- Program specifications
- Logical database design
- Technical architectures

" Secure additional funding ($250K) that was approved by 
the IRB but not obligated under the umbrella TO ($2.6M 
vs. $2.35M)

Red

$2,350,000Total $$ on Current 
Contract

$1,099,323.67 (WO 2)
$1,000,784.64 (Umbrella)

Contract Mod Amount(s)

$249,891.69Total $$ on Initial Contract

$2,600,000IRB Approved Funding

Dollar AmountProject Funding



33TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

Scope

Schedule

G

G

R

* Per current plan

Cost Y

• Awaiting approval of Work Order #3 – Detailed Design – which covers the next phase of work AND 
obligation of sufficient funds for this work.  There is a $250K gap between the funds approved by the 
IRB and the funds obligated in the umbrella TO which amounts to ~3 weeks of work at current staffing 
levels.

• The revised business case calls for funding of $12M in FY03. The original business case called for 
$10.2M in funding for FY03.



44TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Integrated Timeline 

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

Hi-Level Requirements
(prior phase of work)

J

Q1
F

2003

Hi-Level
Requirements

Draft

Hi-Level
Requirements

Final

Definition Phase

Fetch Strategy

System Requirements Preliminary Design

Today

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

Not Started

Detailed Design -
Internal FSA

Operations
Architecture

Detailed
Design

(Internal FSA)

Fetch Strategy - Update

High Risk, pending approval of requested funding



55TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date

FY02 Funding – Funds obligated for 
FY02 are $250 less than funds approved 
by the IRB.  Project plans call for 
spending the entire amount approved by 
the IRB by the end of FY02

After signoff on WO by H. Feely and C. Seifert, 
efforts to secure/obligate additional funding from 
other existing TOs will proceed

A list of key stakeholders and NSLDS users outside 
of FSA has been developed.  However, meetings 
with many of these individuals – specifically, FPs
and schools - still need to be scheduled

FY03 Funding – Revised estimates 
reflect an increase in funding 
requirements for FY03 from $10.2M to 
$12.0M.

Impact on Cost 
and/or Schedule

E. Stackman 8/2 • Impact TBD

M. Fillinich 8/2 • Impact TBD

• Impact TBD

Engaging Executives and NSLDS Users 
Outside of FSA – There has been a 3+ 
week delay in meeting with external users 
and executives – largely because there 
needed to be internal FSA consensus 
before proceeding and ED awareness

J. Zolldan 8/2 Will prepare to review revised business case and 
FY03 funding request / placemat with FSA IRB and 
DSG, and ED IRB over the next 4-6 weeks



66TO 94, WO 3 – NSLDS II Reengineering Detailed Design Phase

Major Risks

FINANCIAL RISK - NSLDS 
Reengineering may not offer 
economics that will allow it to be a 
share-in-savings deal.  If SIS is not 
possible, this may slow the pace at 
which the a revised NSLDS may be 
implemented.

Make an assessment of SIS viability by 
the end of June.  Adjust remainder of 
design effort and implementation 
planning to reflect financial constraints 
presented by expected implementation 
arrangement

Risk On Point Mitigating Actions

TECHNOLOGY - FSA may need to 
make changes to its data mart 
technical architecture standards to 
support the large NSLDS data 
volumes

Evaluation of technical architecture 
choices and constraints will be part of 
this NSLDS design effort

Plan a transition for financial partners 
that supports a phased transition (similar 
to COD’s phased transition) where 
leading providers can upgrade while 
other providers can continue to interface 
with FSA using current processes for a 
period of time

Status

EXPOSURE - Alignment of data 
feeds with other business processes 
will likely require financial partners 
to implement changes to those data 
feeds

Impact on Cost 
and/or Schedule

J. Zolldan

J. Zolldan

J. Zolldan



Deliverable Schedule for TO 94WO1 - NSLDS II Reengineering High-Level Req 
Definition

Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

94.1.1a Hihg-Level Business Requirements - Draft 4/15/2002 4/5/2002

94.1.1b High-Level Business Requirements-Final 4/22/2002 4/5/2002

94.2.1 System Requirements - Drafts 4/5/2002 4/8/2002

94.2.2 Preliminary Design 6/30/2002 7/19/2002 7/19/2002

94.2.3 Fetch Strategy Review - Update 6/30/2002 7/19/2002 7/19/2002

Monday, July 29, 2002 Page 1 of 1



TO 101– Electronic Records Management 
Phase II

ITR:Bill Walsleben
FSA Project Sponsor: Jim Lynch
FSA Project Lead: Denise Merchant
Modernization Partner Project Lead: Jiji Alex

July 26, 2002
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22TO 101 – Electronic Records Management Phase II

Major Accomplishments Since Last Meeting

Overall Status

Trend

" Indicate major accomplishments since your last formal 
client status review session

Upcoming Activities / Target Dates

" ndicate upcoming milestones, major activities, targets

Green $ 750 kTotal $$ on Current 
Contract

-Contract Mod Amount(s)

$750 kTotal $$ on Initial Contract

$750 k IRB Approved Funding

Dollar AmountProject Funding! IPT meeting held to review and discuss 
findings.

! Solution Acquisition plan deliverable approved.
! ERM Help Desk and Operational Reports 

submitted.
! Costs and timeline developed for eZ-Audit 

interface.

" IPT meeting held to review findings from 
interviews.  

" ERM Requirements specification matrix 
submitted for initial review.

" Help Desk procedures submitted.
" Costs and timeline for interface between ez-Audit 

and ERM applications developed.

" Modify Help Desk deliverable to incorporate 
changes and comments received.

" Costs and timeline developed for  interface required 
between ez-Audit and ERM applications.

" TO101 Mod to accommodate date changes and 
modify deliverables.



33TO 101 – Electronic Records Management Phase II

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

Scope

No change in overall scope. 

Schedule

ECMC’s role in deploying the ERM solution to all Financial Partners regional offices is 
beginning to have a negative impact on the overall schedule.   Key resources for TO101 and 
FP efforts are the same.  

G

G

* Per current plan

Cost

Actual costs within plan.

G

G

Task order awarded. 

Modification to this TO will be required as both change in deliverables and scope is being 
worked on.



44TO 101 – Electronic Records Management Phase II

Integrated Timeline 

MAY                       JUN                         JUL  AUG                           SEP 02

ASP Hosting, Storage & Licenses

Help Desk 

Maintain & Operate EDM (DRCC) 

Iron Mountain Paper Storage

Enterprise Repository 
Design

FY03 Planning

Repository Requirements  
(ERM,Schools, Students Channels)

Finalize ERM 
Solution

FY02 Mod Costs:  $750 k 

FY02 Operational Costs:  $78 k



55TO 101 – Electronic Records Management Phase II

Government & Program Dependencies

Dependency On Point Target Date Status CommentsImpact on Cost 
and/or Schedule

An interface to eZ audits 
initiative required to be in 
place by Jan 2003.  

Jiji/ Denise
Costs and timeline delivered to Ez-
Audit project team.

TO will need to be 
modified and 
additional funds 
will be required.  



66TO 101 – Electronic Records Management Phase II

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

Deliverable due dates to be 
changed.

Jiji/ Denise Being worked.TO will need to be 
modified.  7/30/2002



Deliverable Schedule for TO 101-Electronic Records Management (ERM) Phase II
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

101.1.1 ERM Acquisition Plan 6/10/2002 6/15/2002

101.1.2a Operational Status Reports - June 2002 6/30/2002 7/12/2002

101.1.2b Operational Status Reports - September 2002 9/30/2002

101.1.3 ERM Help Desk Procedures 6/30/2002 7/10/2002

101.1.4 FSA ERM Product Overview 7/30/2002

101.1.5 Repository Requirements Specification 8/15/2002

101.1.6 Repository Design Specification 9/20/2002

Monday, July 29, 2002 Page 1 of 1



77 WO 1 – SAIG (FSA to the Internet) 

ITR:  Katie Crowley
FSA Project Sponsor:  Kay Jacks
FSA Project Lead:  Lydia Morales
Modernization Partner Project Lead:  Colleen Ward

July 26, 2002
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2277 WO 1 – SAIG (FSA to the Internet)

Major Accomplishments Since Last Meeting

Overall Status

• SAIG performing at required levels –
using message transmission and user 
sessions as metrics

Trend

" No major disruptions in service.
" Completed testing new version of TDCommunity Manager
" Monthly Application System status meeting held 7/24
" Deployed Dashboard to all SAIG trading partners.
" Received training for ECM tool for change requests.
" Met with EAI team to optimize architecture.
" Responded to Security Risk Assessment.
" Initial Capacity Planning Meeting held with the VDC (7/19)
" Requested/received revised Volume Forecasts
" Teamed with COD to resolve issues with missing batches.
" VDC expand monthly reports to include additional 

information

Upcoming Activities / Target Dates

" New release of SAIG planned for 8/18  includes following:
- Remove NFS link from production to test 
- New version of TDCommunity Manager (OSM)
- Purge messages after 180 days
- Keep unread messages in active folder until read or purged
- Consolidate backup/maintenance window
- Test ServiceGuard Failover

" LaRS – Continue refining requirements.
" SAIG Satisfaction Survey – Develop content.
" Software Developers Conference (8/8-8/9)
" Rollout ECM tool to SAIG team.

Green
N/ATotal $$ on Current 

Contract

N/AContract Mod Amount(s)

N/ATotal $$ on Initial Contract

N/A
Shared In Saving Contract

IRB Approved Funding

Dollar AmountProject Funding



3377 WO 1 – SAIG (FSA to the Internet)

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Umbrella SIS task order has been approved.
• SFA to the Internet ( Work Order 1 ) has also been approved.

Scope

• Baseline scope successfully executed.
• Operations now in place; savings being generated.
• New applications intending to use SAIG:

• Lender Redesign (LaRS) – negotiating SOW with NCS
• eCDR - Business Case approved.
• NSLDS Redesign

Schedule

• Full migration of all SFA Applications and TIVWAN mailboxes completed 12/19/01.
• GEIS  February 1, 2002 retirement achieved.
• Preparedness for peak traffic season ( March / April ) completed.

G

G

* Per current plan

Cost

Shared in Savings – Savings being generated according to forecast.

G

G



4477 WO 1 – SAIG (FSA to the Internet)

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2001

COTS Installation - bTrade

Software Modification –
EDconnect, Mainframe

Training

Communication

Definition

Definition Construction

Software Modification –
Application Systems

Definition

Definition

Definition
u

Construction

Not Started

Pl
an

ni
ng

 P
ha

se

Deployment

Construction Delivery

Construction/Delivery

Construction/Test

Tech 
Reqs

5/1

R1 
tested 

6/1
R2 tested 

7/9

Func/ 
Tech 

Design 
4/30

Detail 
Design

5/7

Test 
Plan/ 

Scripts
6/20

Unit 
Test
7/4

Integ
Test
7/15

System 
Test
9/12

R1 - bTrade
delivered

6/15

Unit 
Test
7/15

Integ 
Test
9/13

Migration
9/19

Training 
Plan 
6/20

Training 
Needs
7/18

bTrade
Training 

Delivered
8/24

Commun-
ication

Plan
4/19

Bi-weekly Emails Delivered

Test

Test

15% 
migrated

(1000 
users)

Early 
Adopters 
migrated

(200 
users)
9/20

50% 
migrated

(3600 
users)

12/19 
TIVWAN
retired

75% 
migrated

(5400 
users)

EAC 
ConferencesNASFAA

FAQs posted to website
weekly

R3 
tested 
7/27

Training 
Materials

8/17

Software Dvlpr
Conference (8/6)

R4
tested 
9/12

CSR
Training 

Delivered
9/TBD
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Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

Jennifer 
Hance (CSC), 
Colleen Ward 
(Accenture)

No impact on 
cost/schedule.  
Impacts ability to 
inform users prior 
to an outage.

[open]  Problem continues.  Despite 
Change Control process, alternate 
methods for making changes exist 
which complicates tracking down 
planned changes. CSC meeting with 
Paul Hill to request to not notifying 
users of maintenance outages.

SAIG Needs to be informed of 
upcoming changes/outages on 
the SAIG NT and Unix servers.

Colleen Ward 
(Accenture)

Additional load to 
SAIG will result in 
need for additional 
resources or 
degraded service.

[open]  Investigating options to 
compute and share in additional 
savings beyond the current task 
order baseline.

New applications requesting to 
use SAIG as part of their solution 
(eCDR, LaRS, NSLDS Redesign).  
Existing applications planning to 
significantly increase 
transmission volume  (CPS).

July 31, 
2002

July 31, 
2002

Colleen Ward 
(Accenture)

Deliverables were 
not included in 
original estimate.  
Need additional 
funding.

[open] Planning meeting with Dept 
of ED (Lydia Morales, Baha 
Shehata, and Tawanda Hampton).

Department of Education 
desires following deliverables 
not part of task order:  Security 
Plan, Disaster Recovery Plan 
(sep. from VDC), and Continuity 
of Operations Plan.

July 31, 
2002

Colleen Ward,
Bruce 

Kingsley 
(Accenture)

Additional 
processing for  eAI
architecture may 
degrade SAIG 
performance.

[open] Meeting with eAI team to 
determine preferred architecture 
for eAI and SAIG.

SAIG communicating with 
application systems through the 
eAI bus architecture adds an 
additional 30 percent load.  

July 31, 
2002



TO 79 – Portal Rollout Plan 

ITR:  Martin Renwick
FSA Project Sponsor: Jennifer Douglas / Kristie Hansen
FSA Project Lead: Mary K Muncie / Johan Bos-Beijer
Modernization Partner Project Lead: Jacqueline Dufort

July 26, 2002
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22TO 79 – Portal Rollout

Major Accomplishments Since Last Meeting

Overall Status

! Detailed Design drafted

Trend

• Detailed Design drafted
• Students content submitted to Policy Group
• Submitted ‘system of record’ information to CIO/OGC
• Held initial Capacity Planning meeting for Students Portal

Upcoming Activities / Target Dates

• Continue working to establish the Students Portal as a 
‘system of record’

• Meet with FSA CIO security team members to discuss 
security for Xap.

• Development begins 7/15
• Began working on System Testing documentation (Working 

Draft targeted for 7/31)

Green $3,146,635.08Total $$ on Current 
Contract

Contract Mod Amount(s)

$3,146,635.08Total $$ on Initial Contract

$3,355,165IRB Approved Funding

Dollar AmountProject Funding



33TO 79 – Portal Rollout

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task Order approved by to FSA – ATP granted on 1/28/02 

Scope

• Scope has been defined for the task order.

Schedule

• Students Content submitted to Policy Group
• Detailed Design Draft completed

G

G

G

* Per current plan

Cost

• On plan

G



44TO 79 – Portal Rollout

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

Portal Rollout Release 2

Not Started

Today

Requirements

Design

Build

Test



55TO 79 – Portal Rollout

Major Risks

Due to tight development schedule,
Xap code deliverables available 
after Xap QA on Aug 19. This is late 
in the system test cycle and leaves 
little room to react to any problems 
after delivery.

Risk On Point Mitigating Actions StatusImpact on Cost 
and/or Schedule

Matt Wilson, 
John Shin 
(Xap), Chris 
Lawson

Xap code deliverables will be tested 
by Xap, and certain components 
(registration, login, and data transfer 
modules) will be made available for 
system testing before Aug 19. 

Screen shots will be 
sent from Xap before 
QA begins, to allow 
for feedback before 
Aug 19.

Currently no 
impact to cost or 
schedule.



66TO 79 – Portal Rollout

Government & Program Dependencies

Xap needs to pass 508 
compliance testing

Dependency On Point Target Date Status CommentsImpact on Cost 
and/or Schedule

Xap needs to pass DOE’s 
Security Assessment

Portal needs to be registered 
as a system of record 

Xap 

Xap/Wilson 

CIO/Wilson Must make progress on system of record 
status soon because of the time 
requirements involved

Xap has begun making their modules 
accessible.
Christine Williams notified that we will need 
to perform accessibility testing (508 testing) 
on Student’s Portal/Xap functionality.

Need a ed.gov URL for Xap’s 
portion of the Student’s Portal

CIO / Wilson

ED Policy review of content for 
each channel

Mary K Muncie, 
Johan Bos-Beijer, 
Matthew Wilson



77TO 79 – Portal Rollout

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

Xap Content not available in 
Spanish

This is recognized by the Students Channel. 
Working on a statement to explain why 
some pages are not available in Spanish.
Note: Xap is looking at having Spanish 
content for their site, but it will not be 
available for R2.

Need to address searching
(Since users should be able to 
search from ether part of the site, 
and ‘see’ similar results)

Chris Lawson,
Xap

Need to address combining the 
user base for Xap and the existing 
Students Portal

Chris Lawson, 
Xap

FSA portion and advanced Search will 
function normally. Plan to have Xap forward 
search string to FSA portion of portal for 
search.

Dev team will perform an initial load, and 
Financial Partners will maintain the data.

Data feed and maintenance for 
Financial Partners Community 
Members DB

Chris Lawson, 
Johan



Deliverable Schedule for TO79-Portal Rollout Strategy
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

79.1.1 Project Schedule and Resource Assignment Release 1 2/4/2002 2/5/2002

79.1.2 Requirements Definition Release 1 2/4/2002 2/5/2002

79.1.3 Detailed Document Design-Release 1 2/11/2002 2/22/2002 2/18/2002

79.1.4 Test Plan and Test Scripts for Portal- Release 1 3/11/2002 3/21/2002 3/21/2002

79.1.5 Developed, Tested, and Accepted Solution-Release 1 4/15/2002 4/30/2002 5/1/2002

79.1.6 Project Schedule and Resource Assignments-Release 2 5/17/2002

79.1.7 Developed, Tested, and Accepted Solution-Release 2 9/30/2002

Monday, July 29, 2002 Page 1 of 1



TO 89 – Workforce Transition

ITR: Linh Nguyen
FSA Project Sponsor: Calvin Thomas
FSA Project Lead: Calvin Thomas
Modernization Partner Project Lead: Alka Kesavan

July 26, 2002
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22TO 89 – Workforce Transition

Major Accomplishments Since Last Meeting

Overall Status

Trend

" Supported Calvin Thomas in preparation for July 26th Mgmt 
Council presentation on 

" Submitted and received payment for the following 
deliverables:

" 89.3.5 – Human Capital Implementation Strategy
" 89.3.7b – Workforce Transition Support Summary –

May 1 – June 30

Upcoming Activities / Target Dates

" Present Human Capital Operating Model to Management 
Council and Senior Leadership August 7th

Develop draft concept papers:
" Reduction in Force
" Outsourcing
" Succession Planning

Green

$2, 260,518.62Total $$ on Current 
Contract

$828,627.20 (Mod 1)
$1,083,063.02 (Mod 2)

Contract Mod Amount(s)

$348,828.40Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 89 – Workforce Transition

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

Scope

Schedule

• Mod 1 is complete.
• Mod 2 work has begun and is on schedule.

G

G

* Per current plan

Cost

• On target.

G

G



44TO 89 – Workforce Transition

Integrated Timeline 

Today To-BePATHWAY TO ACTION

• Continue momentum 
• Confirm current 

organizational 
needs/issues

• Develop plans to get to to-be state (both 
enterprise & channel-specific)

• Execute against those plans (both enterprise 
& channel-specific)

• Align with Dept-wide initiatives

MARCH APRIL MAY JUNE

Dept of Ed 
Management Agenda

Workforce Restructuring 

Human Capital

Strategic Sourcing

Channel Workforce Initiative:

Dept-Wide Effort:

6/30 Sec publishe
Dept plan

• Determine what can 
be accomplished by 
June

• Begin planning for 
after June

FSA’s
Plans



Deliverable Schedule for TO 89-Workforce Transition Support
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

89.1.1a Workfroce Transition Support Summary (December 31, 2001) 12/31/2001 12/30/2001

89.1.1b Workforce Transition Support Summary (January 31, 2002) 1/31/2002 1/31/2002

89.1.1c Transition Support Summary (February 28, 2002) 2/28/2002 2/28/2002

89.1.2 Workforce Transition Roadmap 2/28/2002 2/28/2002

89.2.1 Acquisition Competitive Sourcing Proj Plan 2/28/2002 2/27/2002

89.2.2 Competitive Sourcing Study 3/15/2002 3/15/2002

89.2.3 Competitive Sourcing "Next Steps" Strategies & Workplan 3/30/2002 4/22/2002 4/22/2002

89.2.3a Competitive Sourcing Status Rpts and Work Products 2/1/02-
4/30-02

4/30/2002

89.2.3b Competitive Sourcing Status Rpts and Work Products 05/1/02-
06/28/02

6/28/2002 7/15/2002

89.2.3c Competitive Sourcing Status Rpts and Work Products 7/1/02-
8//30/02

8/30/2002

89.2.4a Communication Straegy & Implementation Support 02/01/02-
05/31/02

5/31/2002

89.2.4b Communication Strategy & Implementation Support 06/01/02-
07/31/02

7/31/2002

89.2.4c Communication Straegy & Implementation Support 08/01/02-
09/30/02

9/30/2002

89.3.1 Human Capital Point of View & "What's Next" Mtg. Agenda 3/31/2002 4/22/2002 4/22/2002

89.3.2 Action Plans for the Channels 4/30/2002 4/30/2002

89.3.3 Communications Support for the Enterprise 5/31/2002 6/29/2002 6/28/2002

89.3.4 Human Capital Operating Model 6/30/2002 6/30/2002

Monday, July 29, 2002 Page 1 of 2



Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

89.3.5 Human Capital Implementation Strategy 6/30/2002 6/30/2002

89.3.6a Performance Based Human Capital Implementation Support: 
June-July 2002

7/31/2002

89.3.6b Performance Based Human Capital Implementation Support: 
August-September 2002

9/30/2002

89.3.7a Workfore Transition Support Summary March 1-April 30 4/30/2002 4/30/2002

89.3.7b Workforce Transition Support Summary May -June 30 6/30/2002 6/28/2002

89.3.7c Workforce Transition Support Summary July 1-August 31 8/31/2002

89.3.7d Workforce Transition Support Summary Sept.1-30 9/30/2002

Monday, July 29, 2002 Page 2 of 2



TO 95 – FSA University Modernization 
Support 

ITR:  Linh C. Nguyen 
FSA Project Sponsor:  Anne Teresa 
FSA Project Lead:  Anne Teresa 
Modernization Partner Project Lead:  Howard M. Weitzner

July 26, 2002



11TO 95 – FSA University Modernization Support

Table of Contents

! Overall Status

! Project Scorecard

! Integrated Timeline

! Deliverables Schedule



22TO 95 – FSA University Modernization Support

Major Accomplishments Since Last Meeting

Overall Status

Trend

" Presented to FSAU, CIO, and Schools Channel the options 
and features of virtual classroom software to meet FSA's 
distance learning needs.

" Continued to advise FSAU on FY’03 strategic planning.
" Completed final revisions of training process materials and 

delivered to FSAU communications for branding.
" Presented the cost analysis tool to FSAU staff at the All 

Hands meeting.
" Continued development and deployment of performance 

(learning) consultant role and process.
" Continued support for “Effective Teams” effort. 

Upcoming Activities / Target Dates

" Continue to advise FSAU on FY’03 strategic planning.
" Continue deployment of training development process through 

support of individual training teams.
" Plan process team lessons learned/celebration session.
" Continue cost analysis tool deployment.
" Continue development and deployment of performance 

(learning) consultant role and process.
" Continue support for “Effective Teams” effort. 
" Support FSAU dedicated DL/FFEL update training team.

Green

The task order is proceeding on 
schedule with regular milestones being 
met on schedule.

$761,017.24*Total $$ on Current 
Contract

$230,787.39 – Mod 
$256,473.33 – Mod 

*Contract Mod Amount(s)

$273,756.52 
(2/2002 – 4/2002 
deliverables)

Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 95 – FSA University Modernization Support

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task order proceeding on schedule.
• Task order modification accepted to extend current scope of work through 10-31-2002.

Scope

• Scope is well defined and regularly reviewed with FSA.

Schedule

• Milestones and deliverables on schedule

G

G

G

* Per current plan

Cost G



44TO 95 – FSA University Modernization Support

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule

On Schedule Complete

Status Legend

Not Started

Status Legend

Deliverable 95.1.1a

Deliverable 95.1.1b

Deliverable 95.1.2

Deliverable 95.1.1c

Deliverable 95.1.1d

Deliverable 95.1.1e

Deliverable 95.1.1f

Deliverable 95.2.1a

Deliverable 95.2.1b

Deliverable 95.2.1c

M A M J J A S

FY2002

O N DJ F

FY2003
3Q 4Q 1Q2Q

Today

Planned but 
not Obligated



Deliverable Schedule for TO 95-SFA University Modernization Support
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

95.1.1a Training Services Summary-February 2/28/2002 2/28/2002

95.1.1b Training Services Summary-March 3/31/2002 3/29/2002

95.1.1c Training Services Summary-April 4/30/2002 4/30/2002

95.1.1d Training Services Summary-May 5/31/2002 5/31/2002

95.1.1e Training Serivces Summary-June 6/30/2002 6/30/2002

95.1.1f Training Services Summary-July 7/31/2002

95.1.2 Facilitative Leadership Conference 3/31/2002 3/22/2002

95.2.1a Training Services Summary - August 8/31/2002

95.2.1b Training Services Summary - September 9/30/2002

95.2.1c Training Services Summary - October 10/31/2002

Monday, July 29, 2002 Page 1 of 1



TO 97 – PAD Modernization Support 

ITR:  Linh Nguyen
FSA Project Sponsor:  Dottie Kingsley
FSA Project Lead: Dottie Kingsley 
Modernization Partner Project Lead:  Linh Nguyen

July 26, 2002
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22TO 97 – PAD Modernization Support

Major Accomplishments Since Last Meeting

Overall Status

Project proceeding according to timeline defined in 
the Task Order.

Trend

" 6/28/02- Deliverable 97.1.3a: Draft Program Management 
Best Practices Report

Upcoming Activities / Target Dates

" 7/31/02- Deliverable 97.1.3b: Final Program Management 
Best Practices Report

Green $100,158.57Total $$ on Current 
Contract

$26,220.70 – Mod 1Contract Mod Amount(s)

$73,937.87Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 97 – PAD Modernization Support

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Deliverable 97.1.3a approved.  

Scope

• On target

Schedule

• All other activities on schedule as outlined in Task Order

G

* Per current plan

Cost

• On target

G

G

G



44TO 97 – PAD Modernization Support

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule

On Schedule Complete

Status Legend

Not Started

Status Legend

Deliverable 97.1.1a

Deliverable 97.1.1b

Deliverable 97.1.2

Deliverable 97.1.3a

Deliverable 97.1.3b

Deliverable 97.1.4

M A M J J A S

FY2002

O N DJ F

FY2003
3Q 4Q 1Q2Q

Planned but 
not Obligated



Deliverable Schedule for TO 97 - Program Analysis Division Mod Support
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

97.1.1a PAD Implementaiton Roadmap-Draft 3/29/2002 3/29/2002

97.1.1b PAD Implementation Roadmap-Final 4/30/2002 4/30/2002

97.1.2 Framework & Approaches for PAD Projects 5/31/2002 5/31/2002

97.1.3a Program Management Best Practices Report Draft 6/28/2002 6/28/2002

97.1.3b Program management Best Practices Rpt-Final 7/31/2002

97.1.4 Outreach Plan Assistance 8/30/2002

Monday, July 29, 2002 Page 1 of 1



TO 110 – FP Data Mart Operations 

ITR:  None 
FSA Project Sponsor: Stephen Hawald
FSA Project Lead: James Greene
Modernization Partner Project Lead: Scott A. McConaghie

July 26, 2002
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22TO 110 – FP Data Mart Operations

Major Accomplishments Since Last Meeting

Overall Status

Operations Team is achieving its major 
milestones on schedule.

Trend

• Received 7 new FP DM SIRs, 6 were resolved (existing 
SIRs and new SIRs), 11 requests are outstanding.

• Submitted Deliverable 110.1.1a on 7/22/2002 as 
scheduled.

• Upgraded Informatica from v1.7 to v5.1.2 effective 7/15/02.

Upcoming Activities / Target Dates

! Support all on-going FP Data Mart Operations.
! Determine date to upgrade Microstrategy to v7i.
! Submit Deliverable 110.1.1b on 8/7/02 as scheduled.

Green $172,649.40Total $$ on Current 
Contract

$0Contract Mod Amount(s)

$172,649.40Total $$ on Initial Contract

$172,649.40IRB Approved Funding

Dollar AmountProject Funding



33TO 110 – FP Data Mart Operations

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task Order deliverable has been accepted on time per the contract.
• Task Order period is from 6/1/02 thru 12/31/02, with follow on optional periods.

Scope

• No changes in scope.

Schedule

• No schedule issues.

G

G

* Per current plan

Cost

• No cost issues.

G

G



44TO 110 – FP Data Mart Operations

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

Not Started

2Q
A M J

3Q
J A S

4Q
O N D

1Q
J F M

2002

FP Data Mart Operations Operations

Today

Monthly
Report

2003

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report

Monthly
Report



Deliverable Schedule for TO 110 - Data Mart Operations, Release 2
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

110.1.1a Data Mart Operations Monthly SLA Metrics Rpt.- June 7/22/2002 7/22/2002

110.1.1b Data Mart Operations Monthly SLA Metrics Rpt.- July 8/7/2002

110.1.1c Data Mart Operations Monthly SLA Metrics Rpt.- August 9/7/2002

110.1.1d Data Mart Operations Monthly SLA Metrics Rpt.- September 10/7/2002

110.1.1e Data Mart Operations Monthly SLA Metrics Rpt.- October 11/7/2002 11/21/2002

110.1.1f Data Mart Operations Monthly SLA Metrics Rpt.- November 12/7/2002

110.1.1g Data Mart Operations Monthly SLA Metrics Rpt.- December 1/7/2003

Monday, July 29, 2002 Page 1 of 1



TO 51 – Rational Tool Implementation 
Support

ITR: Elisabeth Schmidt 
FSA Project Sponsor: Charlie Coleman
FSA Project Lead: Frank Kidd
Modernization Partner Project Lead: Ron Langkamp

July 26, 2002
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22TO 51 – Rational Tool Implementation Support

Major Accomplishments Since Last Meeting

Overall Status

Rational tool deployment 
efforts continue.The team 
finished Rational 2002 
installation and upgrade and is 
conducting load and 
performance tests. Target 
completion date is on schedule 
for 8/6/02.

Trend

" Rational Upgrade performance testing on the following 
Rational version 2002 applications on the newly acquired GFE 
machine on the VDC: RequisitePro, ReqWeb, ClearQuest, 
and ClearQuest Web is underway and expected to be 
complete by 8/2/02.

" Completed the implementation for CR, SIR and issues tool in 
ClearQuest for the CRM-4FSA team.

" Completed prototype of EAI ClearCase processes. 
" Implemented the ClearCase process to automate EAI source 

code policy.
" Continued administration work on the ECM ClearQuest tool.
" Isolated Concurrent user error for ClearQuest web solution.  

Testing alternatives.
" Conducted the ClearQuest and RequisitePro demo for CRM-

4FSA users.

Upcoming Activities / Target Dates

" Finalize configuration of the new Rational ClearQuest and 
RequisitePro host.  (8/2)

" Finish testing alternative processing of the ClearQuest web E-
Mail rules to solve concurrent user error.  (8/6)

" Disable existing ReqWeb and ClearQuest Web applications 
on old server and convert users to the SFANT018 box.  (8/2)

" Define NSLDS needs and possible use of Rationa in support 
of their overall development effort. (8/30)

" Continue Rational long term planning, including Oracle FY 03 
capacity, FMS ClearCase, and hardware upgrade planning.  
(8/22)

" Continue administration work on the ECM ClearQuest tool.  
(ongoing)

Yellow

$649,957.44Total $$ on Current Contract

$0Contract Mod Amount(s)

$649,957.44Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 51 – Rational Tool Implementation Support

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Indicate general status comments related to this category
•  Task Order deliverable has been accepted on time per the contract (Green)
•  Task Order has not been awarded but ATP has been issued (Yellow)
•  No Task Order has been awarded (Red)
•  No ATP has been issued (Red)

Scope

• Indicate general status comments related to this category
• Indicate metrics based on requirements volatility after baselining requirements which should equal # of 

approved change requests/ # total number of requirements

Schedule

• Indicate general status comments related to this category
• This status level should be determined using the following guidelines:

• Green – 0-2 weeks over schedule
• Yellow – 2-4 weeks over schedule
• Red – 4+ weeks over schedule

G

G

Y

* Per current plan

Cost

• Indicate general status comments related to this category
• This status level should be determined using the following guidelines:

• Green – 0-5% over contract cost
• Yellow – 5-10% over contract cost
• Red – 10%+ over contract cost

G

Status CommentsCategory Status Trend

Task Order

•  Deliverable 51.1.3f – ‘Monthly Tool Support Activity Report – July’ was accepted by FSA. 
• A Modification to the request to Mod the Task order was initiated by FSA was submitted on 7/23/02. 

This modification of the proposal accommodates a change in scope that extends the required support 
by three months.  This change adds three deliverables, increases the period of performance to 12/7/02 
and results in a $173,196.08 increase in the overall price to $823,153.53.

Scope

• The Scope of the project has not changed from the Task Order
• Resolution in progress. The ECM tool pilot activity has required substantially more support time than 

originally planned.  Continued support of the ECM effort is underway but not sustainable long term.  A 
Modification request of ECM Task Order (TO 90) submitted 7/9/02 will resolve the resource constraint 
issue  by designating a Tool administrator for through November. Long term tool ownership issue has 
been mitigated and will develop a long term solution with IT Services and ECAD leads. 

Schedule

• Deliverable 51.1.3f – ‘Monthly Tool Support Activity Report – July’ was accepted.
• Deliverable 51.1.3g - ‘Monthly Tool Support Activity Report – August’ is on schedule for an August 7 

delivery. 

Y

G

Cost
• Overall delivering as planned and within budget.G

G



44TO 51 – Rational Tool Implementation Support

Pilot Projects

! ClearQuest
• EAI/ITA – The EAI and ITA ClearQuest schema was created by Josh Stauffer in July 2001.  The implementation 

predated the Modernization Partner Rational team.
• ECM – Users were added for the 3 new pilot projects: FASFA CPS, Pin Site.  30 Additional Userids have been 

established, which cover the core Modernization application teams (including FMS, IFAP, SAIG, FP DataMart and 
CMDM).

• Consistent Answers – The first Release of the CRM4FSA implementation for the 3 record types: SIR’s, CR’s and 
Issues is complete.  The initial set-up of Internal Users for the solution is complete.

• Portals Rollout – The Portals Rollout SIR Tracking schema was implemented on March 7, 2002.  It is being used 
by the testing and development teams to track SIRs. 

• FSA Security – The FSA Security Corrective Actions tracker was implemented in February and is being maintained 
by Bob Ingwalson.

• SLC – The SLC Change Control and Library Item schemas were implemented on March 6, 2002 and were turned 
over to Lana Gourdine for on-going maintenance.

• Application Excellence – The Credit Management Data Mart Request (CMDM) and IFAP Schools Portal schema is 
in production and used to track SIRs and enhancement request.  The process and tool maintenance has been 
turned over to Indus Corporation.

• COD – The COD Change Request schema went live on April 29th, but due to support needs the solution is not in 
production at this time.

! ClearCase
• FMS – The FMS development team and database administrators, 18 users, have been trained and are using 

ClearCase as their code repository. It is now in place to be used to create FMS builds. 
• EAI – The EAI Unix ClearCase repository was implemented on 5/31. Continued prototyping and refining EAI 

ClearCase processes. Configured ClearCase to automate EAI source code policy.
• NSLDS – The Rational team has met with the NSLDS development leads and will define detailed needs and 

requirements for design of a ClearCase implementation with the VDC.  
• eCBS – The Rational team will support the move of existing ClearCase implementation that Beacon implemented to 

the VDC.  The Rational team is helping with migration planning. 
• Portals Rollout – The Portals Rollout ClearCase implementation is complete.  Currently the team is using Visual 

SourceSafe.  There is no timetable for when they will begin using ClearCase.



55TO 51 – Rational Tool Implementation Support

Pilot Projects (continued)

! RequisitePro
• Lender Payment Process Redesign – This project predates the Modernization Partner Rational team. 

RequisitePro was implemented for them by Samson Abebe in September 2001.
• eZ-Audit – The eZ-Audit RequisitePro project was turned over to production on 6/27.  The project is stored 

on the EDNET.  Three users were setup to be able to access the project.  Some initial coaching and 
project administration was completed by Jay Niemczyk and on-going administration of the project was 
turned over to Maja Dragnic, the team administrator of the project.

• NSLDS – The NSLDS team will review the RequisitePro tool to determine if the application will support 
their ongoing management of Requirements.  The application team has completed the Requirement 
definition phase and would need to load completed requirements into the RequisitePro 2002 version.  
Expect evaluation to be completed by the end of August. 

• COD – A RequisitePro project was created on the Rational NT server on the VDC for COD. The 
requirement types and requirement attributes were created.  Users will be added and the existing 
requirements loaded into the project after RequisitePro is upgraded to version 2002 (scheduled to be 
completed 7/26).

• DMCS – The DMCS project is on hold.  No additional work on the RequisitePro project is expected this 
Fiscal Year.



66TO 51 – Rational Tool Implementation Support

Integrated Timeline 

August 
Report 

On Schedule

8/7/200251.1.3g  Monthly Tool Support 
Activity Report - August

July report was approved.July Report 
Approved

7/8/200251.1.3f  Monthly Tool Support 
Activity Report – July

CommentsStatusDelivery 
Date

Deliverables



77TO 51 – Rational Tool Implementation Support

Key Issues & Decisions

The concurrent user issue has been isolated to 
E-Mail rule processing in Rational.  The error 
does not cause a server shutdown but causes 
a “server busy error” for user.  The Rational 
team is working the issue, isolating the error 
and identifying risks and alternatives.  

8/5/02Samson 
Abebe and 
the VDC

Memory leaks have occurred on 
the Rational web server causing 
ClearQuest web to go down.

RequisitePro and ClearQuest web applications 
were moved to the newly acquired GFE 
machine on 7/2.  Tests are still being 
conducted on the new implementations.  
ClearCase for Windows will stay on the 
existing server for the time being.

TBDFrank Kidd, 
Paul 
Capotosto, 
and the 
VDC

Rational applications need to reside 
on a dedicated server.  Non-
Rational applications need to be 
reviewed for removal from the 
Rational server.

RequisitePro was moved to the newly acquired 
GFE machine.  Initial tests were successful.  
Further tests confirmed errors have been 
resolved and no database connectivity issues 
were encountered.

ResolvedSamson 
Abebe

RequisitePro encounters an ODBC 
error when trying to connect to 
projects on the VDC from either 
EDLAN desktops or computers on 
the Accenture LAN.

A new SLA will be developed after the Rational 
upgrade to the new server has been 
completed.

7/31Frank KiddDevelop and submit the Service 
Level Agreement for the Rational 
server and application portfolio 
managed at the VDC.

Status CommentsTarget 
Date

On PointIssue/ Decision Required



Deliverable Schedule for TO 51 R1-Rational Tool Implementation
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

51.1.1 Prepare and Rollout Tool Support Program 10/16/2001 11/16/2001 11/16/2001

51.1.2 Implementation Guide-Tool Rollout to Pilot Project(s) 1/15/2002 1/31/2002 1/31/2002

51.1.3a Monthly Tool Support Activity Report-February 2/7/2002 2/7/2002

51.1.3b Monthly Tool Support Activity Report-March 3/7/2002 3/7/2002

51.1.3c Monthly Tool Support Activity Report-April 4/7/2002 4/8/2002

51.1.3d Monthly Tool Support Activity Report-May 5/7/2002 5/7/2002

51.1.3e Monthly Tool Support Activity Report-June 6/7/2002 6/7/2002

51.1.3f Monthly Tool Support Activity Report-July 7/7/2002 7/8/2002

51.1.3g Monthly Tool Support Activity Report-August 8/7/2002

51.1.3h Monthly Tool Support Activity Report-September 9/7/2002

Monday, July 29, 2002 Page 1 of 1
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22TO 69 – Integrated Technical Architecture – Release 3.0

Overall Status

ITA Release 3.0 deliverables are on time and on 
schedule.  

Trend

Green $ 3,265,946.01Total $$ on Current 
Contract

$417,971.20Contract Mod Amount(s)

$2,847,974.81Total $$ on Initial Contract

$3.5 millionIRB Approved Funding

Dollar AmountProject Funding

" Application Maintenance Services Report (July)
" WebSphere Application Server upgrade to 3.5.5 in the production 

environment
" Sign-off on Quarterly Services Report deliverable
" Monthly Tech Arch Integration Meeting (8/1)

Upcoming Activities / Target Dates

" Provided extensive application support to IFAP Operations team – investigated 
problems and performed deployment debugging

" Identified root cause of deployment failures on a production server, notified VDC 
and suggested solutions

" Worked with eZ-Audit application team to review Use Cases
" Researched and created an initial list of Single Sign On architecture options
" Coordinated re-networking of FMS/LaRS performance test environment
" Continued support of FAFSA in production
" Attended CSC capacity planning meeting for FAFSA, CPS and PIN site.
" Assisted CSC with preparation for disaster recovery test for IFAP, Schools Portal, 

and eCB
" Resolved performance test environment issues with Students.gov
" Presented an overview of ITA’s products and services to FSA Senior Leadership

Major Accomplishments Since Last Meeting



33TO 69 – Integrated Technical Architecture – Release 3.0

Project Scorecard

!Contract costs are on target

Cost

•All tasks on schedule
Schedule

•ITA R3.0 proposed scope approved by the IRB

Scope

•ITA Release 3.0 Modernization funding has been approved by the IRB.  An operational funding gap 
of $400,000 has been closed, as SFA has allocated funding for maintenance services. 

Task Order

Status CommentsTrendStatusCategory

G

G

G

G

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

GModerate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

* Per current plan



44TO 69 – Integrated Technical Architecture – Release 3.0

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

Not Started

Today

4Q
O N D

1Q
J F M

2Q
A M J

3Q
J A S

2002

RCS Design/Construction/Test

ITA - Support

FSFSA Beta 
Env
12/3

FSFSA Prod 
Env
1/1

ITA Portlets 
Completion

12/21

ITA - Core

Quarterly
Report
12/31

Quarterly
Report

3/31

Quarterly
Report

6/30

Quarterly
Report

9/30

Strategic Assessment
& Requirement Matrix
(1/28)

Technical 
Specification

(4/27)

Best 
Practices 
Guide & 

Standards
(6/1)

Build & 
Test 

Report
(9/30)

Portals Rollout 
Go Live
(4/30)

Appl. Maint. 
Services 

Report 9/30

Appl. Maint. 
Services 

Report 8/30

Appl. Maint. 
Services 

Report 7/31

Appl. Maint. 
Services 

Report 6/28

Appl. Maint. 
Services 

Report 5/30

Appl. Maint. 
Services 

Report 4/30

Appl. Maint. 
Services 

Report 4/03

Appl. Maint. 
Services 

Report 4/01

ITA - Operations

ITA - Communication

ITA Overview 
Workshop

1/31

ITA RCS 
Workshop

4/30 Tech Arch Monthly 
Integ. Meeting 6/6, 

8/1

508 Compliance 
Workshop 8/15

ITA Workshop 
(TBD)



55TO 69 – Integrated Technical Architecture – Release 3.0

Major Risks

On scheduleMeeting with teams and providing 
support as needed.  Conducted RCS 
Workshop on April 30.

Wayne ChangNeed to ensure teams use RCS 
components 

Impact on Cost or 
Schedule StatusMitigation ActionsOn PointRisk



Deliverable Schedule for TO 69-SFA Integrated Technical Architecture Release 3.0
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

69.1.1 ITA Release 3.0 Strategic Assessment 2/1/2002 2/1/2002

69.1.2 Release 3.0 Requirements Traceability Matrix 2/1/2002 2/1/2002

69.1.3 ITA Release 3.0 Technical Specification 4/27/2002 5/6/2002 5/6/2002

69.1.4 ITA Release 3.0 Best Practices Guide and Standards 6/6/2002 6/4/2002

69.1.5 ITA Release 3.0 Build & Test Report 9/30/2002

69.1.6a Technical Architecture Services Report-1Q FY02 2/1/2002 2/1/2002

69.1.6b Technical Architecture Services Report-2Q FY02 3/31/2002 4/1/2002

69.1.6c Technical Architecture Services Report-3Q FY02 6/30/2002 6/28/2002

69.1.6d Technical Architecture Services Report-4Q FY02 9/30/2002

69.2.1a Application Maintenance Services Rpt-Oct 2001-Feb 2002 3/28/2002 4/2/2002

69.2.1b Application Maintenance Services Rpt-March 2002 3/28/2002 4/3/2002

69.2.1c Application Maintenance Services Rpt-April 2002 4/30/2002 5/1/2002

69.2.1d Application Maintenance Services Rpt-May 2002 5/30/2002 6/1/2002

69.2.1e Application Maintenance Services Rpt-June 2002 6/28/2002 6/28/2002

69.2.1f Application Maintenance Services Rpt-July 2002 7/31/2002

69.2.1g Application Maintenance Servcies Rpt-August 2002 8/30/2002

69.2.1h Application Maintenance Services Rpt-September 2002 9/30/2002

Monday, July 29, 2002 Page 1 of 1
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22TO 80 – Enterprise Application Integration Core Release 3.0

Overall Status

Major Accomplishments Since Last Meeting

The overall project status is green. The 
team continues to develop the Release 
3.0 operations strategy, gather 
requirements from applications soon to 
be using the EAI Bus, provide 
integration support to application teams 
through workshops and integration 
meetings, and supporting the 
development of application interfaces.  

Trend

" Provided Core Services support to COD interfaces team, 
FARS retirement team, FP DataMart team and eCampus 
Based.

" NSLDS II Data Acquisition Tech Arch Design complete.
" EAI team built interface between SAIG and FMS for Mellon 

Bank file on fund remittance.

Upcoming Activities / Target Dates

" Continue to support FMS and COD for UAT and IST through 
the EAI Bus.

" Continue to work on Interface Reposity.
" Prepare for EAI Workshop. (8/14)
" Prepare Build and Test Report deliverable. (9/6)
" EAI, in cooperation with ITA, has started the design of a 

prototype SOAP (Simple Object Access Protocol) interface 
that has the potential to provide connectivity with other 
government agencies and outside entities.

" EAI will present to Senior Leadership Council. (7/31)
" Conduct EAI Integration Monthly Meeting. (8/1)

Green
$ 3,422,416.60Total $$ on Current 

Contract

$ 299,986.30 (Mod 1)Contract Mod Amount(s)

$ 3,122,430.31Total $$ on Initial Contract

$ 3.5 MillionIRB Approved Funding

Dollar AmountProject Funding

**$100,000 for IV&V and $278,00 for software are allocated, 
but not yet disbursed.



33TO 80 – Enterprise Application Integration Core Release 3.0

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• On schedule. 

Scope

• Task Order is up to date with the latest modification.

Schedule

• On schedule.

G

* Per current plan

Cost

• Overall cost on track.

G

G

G



44TO 80 – Enterprise Application Integration Core Release 3.0

Integrated Timeline 

31

March

High Risk – Major 
impact to schedule

Moderate Risk –
Manageable impact On Schedule Complete

Status Legend

November
29 5 12

December January February
2001-2002

Planning and Analysis

Develop, Installations, & 
Test

Production Migration 
Installation & Deployment

Not Started

Kickoff Meeting & 
Awareness

Management
Checkpoint

2/1 EAI Release 3.0
Assessment & Requirements Matrix

19 26 3 10 17 24 7 14 21 28 4 11 18 25 4 11 18 25

11/1 EAI R3.0 
Team Kickoff

12/16 Data Integrator 
to DLSS Prod. (ACS)

1/18 LO System: 
eMPN, P-Note Imaging

to Prod.  –(Revised)11/16 EAI Software
to Informatica Prod.

11/13 EAI-COD Workshop

1/7 Complete deployment for 
eServicing

12/18 EAI Introductory 
Workshop

Assessment and 
Requirements

12/17 Begin meetings 
with application teams

11/21 Data Integrator 
to FMS Dev. –(Revised)

11/26 Data Integrator 
to FMS Prod.

11/26 Schedule interviews 
with application teams

1/12 Complete Task Work Plan
12/21 Implementation Plan &
Preliminary Costing Estimate - Draft

12/1 Begin interviews 
with application teams

12/21 EAI Services 
Report FY01Q4

12/11 Complete 
deployment for eCB

12/7 Complete 
Legacy Improvement
deployment

4/26 Complete 
COD deployment

4/7 Complete 
eCB, FMS
deployment

4/7 Complete 
FARS Retirement
deployment

11/26 EAI Software 
to FMS Dev-HPV1



55TO 80 – Enterprise Application Integration Core Release 3.0

Integrated Timeline (cont’d) 

High Risk – Major 
impact to schedule

Moderate Risk –
Manageable impact On Schedule CompleteNot StartedManagement

Checkpoint

3

August

High Risk – Major 
impact to schedule

Moderate Risk –
Manageable impact On Schedule Complete

Status Legend

April
1 8 15

May June July

Planning
Analysis

Develop, 
Installations, 
& Test

Production 
Migration 
Installation & 
Deployment

Not Started

Outreach & 
Communication

Management
Checkpoint

22 29 6 13 20 27 10 17 24 1 8 15 22 29 5 12 19 26

5/14 Wkshp

Deliverables

8/14 Wkshp

5/2 MIM 6/6 MIM 7/11 MIM 8/1 MIM

9/27 80.1.5d
6/28 80.1.5c

September
2 9 16 23

9/5 MIM4/4 MIM

2001-2002

5/17 AMSR 6/14 AMSR 7/12 AMSR 8/16 AMSR4/12 AMSR 9/13 AMSR 9/30 AMSR

5/3 80.1.2 Tech Spec 9/6 80.1.3 Build &Test

6/28 80.1.4a Enable.

9/27 80.1.4b

4/7Complete LO System: 
eMPN, P-Note Imaging

to Prod. 
5/29 Complete 
eCB, FMS
deployment

4/26 Complete 
FARS Retirement
deployment

4/26  COD dep.

5/3 FP
DM Dev 5/15 FPDM Test

5/20 FPDM Go-Live



66TO 80 – Enterprise Application Integration Core Release 3.0

Major Risks
Risk On Point Mitigating Actions StatusImpact on Cost 

and/or Schedule
MQSeries channels 
between the
OpenVMS system 
and bus servers are 
unable to 
communicate, thus 
data transfer via
MQSeries is 
disabled.

Open.7/26
HP and IBM continue to work on solution.  
Progress has been made in eliminating the 
TCPIP error.  If a solution is not in place, a 
permanent FTP interface will be implemented.

7/12
Currently we are manually FTP’ing files between 
DLSS.  This is not a long-term solution. Multiple 
conference calls between IBM and HP have 
taken place.  IBM has provided HP with
MQSeries code for troubleshooting purposes.   
At this point in time, HP cannot tell us why we 
are receiving the TCP/IP error. 

6/21
HP and IBM working to resolve channel issue.  
Manual workaround in place for the interim.

4/26
The Open VMS, MQSeries, and Data Integrator 
upgrades were completed  in the DLSS test 
environment on 4/25.  Testing will follow during 
the week of 4/29.

4/19
The current strategy is to wait to implement the 
Open VMS upgrade. Current software versions 
of the EAI architecture will be deployed to 
Production.  Once the new version of the Data 
Integrator product 
is released, then upgrades for Data Integrator, 
Open VMS, 
and MQSeries will be tested and implemented 
at once.

Eric SuzukiDLSS is unable to communicate 
with the EAI Bus via MQSeries
(EAI Messaging Product).  The 
DLSS OpenVMS system returns 
TCP/IP errors when the MQSeries
listener attempts to start



Deliverable Schedule for TO 80 - EAI Core Archtecture, Release 3.0
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

80.1.1 EAI Release 3.0 Assessment & Requirements Matrix 2/1/2002 2/1/2002

80.1.2 EAI Release 3.0 Technical Specification 5/3/2002 5/3/2002

80.1.3 EAI Releast 3.0 Build and Test Report 9/6/2002

80.1.4a EAI Release 3.0 Application Enablement Guide (Preliminary) 6/28/2002 6/28/2002

80.1.4b EAI Release 3.0  Application Enablement Guide (Final) 9/27/2002

80.1.5a EAI Release 3.0 Services Report - FY02Q1 1/31/2002 1/31/2002

80.1.5b EAI Release 3.0 Services Report - FY02Q2 3/29/2002 3/29/2002

80.1.5c EAI Release 3.0 Services Report - FY02Q3 6/28/2002 6/28/2002

80.1.5d EAI Release 3.0 Services Report - FY02Q4 9/27/2002

80.2.1a EAI Application Maintenance Services Report-Nov 2001 thru 
Feb 2002

3/29/2002 3/21/2002

80.2.1b EAI Application Maintenance Services Report-March 2002 4/12/2002 4/12/2002

80.2.1c EAI Application Maintenance Services Report-April 2002 5/17/2002 5/17/2002

80.2.1d EAI Application Maintenance Services Report-May 2002 6/14/2002 6/14/2002

80.2.1e EAI Application Maintenance Services Report-June 2002 7/12/2002 7/12/2002

80.2.1f EAI Application Maintenance Services Report-July 2002 8/16/2002

80.2.1g EAI Application Maintenance Services Report- August 2002 9/13/2002

80.2.1h EAI Application Maintenance Services Report-September 2002 9/30/2002

Monday, July 29, 2002 Page 1 of 1
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22TO 81 – Program Management & Leadership

Major Accomplishments Since Last Meeting

Overall Status

Program Management & Leadership is currently in 
green status.   

Trend

" Continued to release updated Master Schedule
" Submitted 4 Task Order proposals: TO51 Mod 1 – Rational 

Tool Support, TO85 Mod 2 – BTA Phase III, TO87 Mod 1 
R1 – SLC Deployment, and TO107 – CFO Transformation.

" Continued staff security effort - 480 of 480 complete.
" Continued subcontractor negotiation efforts – 39 signed 

and active, 8 in progress, and  37 inactive.

Upcoming Activities / Target Dates

" Continue to update and manage Master Schedule
" Continue effort to have each Modernization Partner staff 

member execute a Notice of Criminal Liability under the 
Privacy Act statement and an OF-306 Declaration for Federal 
Employment form.

" Continue negotiation efforts with multiple subcontractors.
" Continue to work and submit outstanding Task Order 

proposals: TO77 WO2 Mod 2 – COD SIS, TO77 WO5 Mod 1 
R2 – Consistent Answers ATP, TO79 Mod 1 – Portal Rollout 
Plan, TO109 – eSignature, and TO110 Mod 1 – FP Data Mart 
Ops.

Green $8,999,851.04Total $$ on Current 
Contract

$0.00Contract Mod Amount(s)

$8,999,851.04Total $$ on Initial Contract

$9,000,000.00IRB Approved Funding

Dollar AmountProject Funding



33TO 81 – Program Management & Leadership

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• The task order has been awarded and is on schedule

Scope

• PM&L scope is stable.

Schedule

• PM&L is on schedule.
• Upcoming deliverables include revised Modernization Blueprint based on feedback from the FSA 

Spring Conference and Congressional briefings.

G

G

G

* Per current plan

Cost

• PM&L cost is stable.

G



44TO 81 – Program Management & Leadership

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

IRB Funding Approvals

Modernization Blueprint

Procurement Report

Services Summary

Not Started

Business Cases

Update

Status Reporting

Feb
2/10

Mar
3/10

May
5/10

Jun
6/10

Jul
7/10

TO Proposal Development

Feb
2/10

Mar
3/10

May
5/10

Jun
6/10

July
7/10

IRB
1/7

IRB
4/3

IRB
2/6

IRB
3/6

Greg
Woods
Review 
Meeting

1/7

Aug
8/10

Aug
8/10

Sep
9/10

Oct
10/10

Nov
11/10

Dec
12/10

Sep
9/10

Oct
10/10

Nov
11/10

Dec
12/10

2nd

Final 
Submit 

4/30

2nd

Draft 
Submit

4/15

Apr
4/10

Apr
4/10

IRB
5/1

IRB
6/5

IRB
7/10

IRB
8/7

IRB
9/4



Deliverable Schedule for TO 81-Program Management & Leadership
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

81.1.1a FY02 Modernization Blueprint Update-Incorporation of Final 
Comments

2/15/2002 11/11/2011

81.1.1b FY02 Modernization Blueprint Update-Productin 2/28/2002 11/11/2011

81.1.2a FY02 Modernization Blueprint Update-Initial Draft 10/15/2002

81.1.2b FY03 Modernization Blueprint Update-Initial Draft 11/30/2002

81.1.3a Program Management Services Summary-December 01 1/10/2002 1/10/2002

81.1.3b Program Management Services Summary-January 02 2/10/2002 2/10/2002

81.1.3c Program Management Services Summary-February 02 3/10/2002 3/10/2002

81.1.3d Program Management Services Summary-March 02 4/10/2002 4/10/2002

81.1.3e Program Management Services Summary-April 02 5/10/2002 5/10/2002

81.1.3f Program Management Services Summary-May 02 6/10/2002 6/10/2002

81.1.3g Program Management Services Summary-June 02 7/10/2002 7/10/2002

81.1.3h Program Management Services Summary-July 02 8/10/2002

81.1.3i Program Management Services Summary-August 02 9/10/2002

81.1.3j Program Management Services Summary-September 02 10/10/2002

81.1.3k Program Management Services Summary-October 02 11/10/2002

81.1.3l Program Management Services Summary-November 02 12/10/2002

81.1.4a Program Services Summary-December 01 1/10/2002 1/10/2002

81.1.4b Program Services Summary-January 02 2/10/2002 2/10/2002

81.1.4c Program Services Summary-February 02 3/10/2002 3/10/2002

81.1.4d Program Services Summary-March 02 4/10/2002 4/10/2002

Monday, July 29, 2002 Page 1 of 2



Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

81.1.4e Program Services Summary-April 02 5/10/2002 5/10/2002

81.1.4f Program Services Summary-May 02 6/10/2002 6/10/2002

81.1.4g Program Services Summary-June 02 7/10/2002 7/10/2002

81.1.4h Program Services Summary-July 02 8/10/2002

81.1.4i Program Services Summary-August 02 9/10/2002

81.1.4j Program Services Summary-September 02 10/10/2002

81.1.4k Program Services Summary-October 02 11/10/2002

81.1.4l Program Services Summary-November 02 12/10/2002

Monday, July 29, 2002 Page 2 of 2
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22TO 85 – Business Technology Alignment

Major Accomplishments Since Last Meeting

Overall Status

!TO 85 is on schedule.
!The last AWG Meeting was held on July 24.  The next 
meeting is scheduled for July 24. 
!The AWG will vote on adopting the electronic mass 
mailing recommendations on July  24. 

Trend

" Conducted the AWG meeting on July 24.
" Prepared and distributed the meeting minutes 
" Continued updating the TIB ACCESS database.
" Completed the draft Electronic Mass Mailing white paper.
" Continued working with both Popkin and Ptech to complete a sub-

contract agreement 
" Selected Popkin as the enterprise architecture support tool after 

being unable to reach a sub-contracting agreement with Ptech 
" Continued working with the VDC on scheduling the enterprise 

architecture tool installation 
" Received signoff on the June status report which included the 

Standards, Policy and Products Guide 
" Conducted interviews of the AWG members to solicit feedback on 

the AWG meetings and charter 
" Began defining a new strategy for AWG meetings and charter 
" Modified the task order to incorporate the Popkin into the scope 

Upcoming Activities / Target Dates

" Prepare for and conduct the next AWG meeting.
" Consolidate the feedback received from the AWG members and 

prepare a summary to present at the next AWG meeting 
" Prepare for the software installation of the Popkin tool
" Begin working with Popkin on collecting the support tool 

requirements  
" Continue updating the Technology Infrastructure Blueprint (TIB) and 

begin the development of the monthly status report deliverable
" Receive signoff on the modified task order

Green
$929,906.50Total $$ on Current 

Contract

$(230,075.27) – Mod 1
$234,985.12 – Mod 2

Contract Mod Amount(s)

$924,996.65Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 85 – Business Technology Alignment

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task Order is on schedule.

Scope

Schedule

• Task Order is on schedule.

G

G

G

* Per current plan

Cost

• Task Order is on schedule.

G



44TO 85 – Business Technology Alignment

Integrated Timeline 
Today

ID Task Name Start
1 TO 85 - BTA Phase III Mon 9/30/02
2 Activity 1 Mon 11/5/01

56 85.1.10 Business Case Development Mon 9/2/02
61 85.1.11a - Quarterly Status Report Mon 11/5/01
66 85.2.1a Monthly Status Report - March Fri 3/1/02
69 85.2.1b Montly Status Report - April Mon 4/1/02
72 85.2.1c Monthly Status Report - May Wed 5/1/02
74 85.2.1d Monthly Status Report - June Mon 6/3/02
75 Miscellaneous AWG and ASG support Mon 6/3/02
76 Update the Policy, Standards & Products document Mon 6/3/02
77 85.2.1e Monthly Status Report - July Mon 7/1/02
78 Miscellaneous AWG and ASG support Mon 7/1/02
79 Update the Technology Infrastructure Blueprint document Mon 7/1/02
80 85.2.1f Monthly Status Report - August Thu 8/1/02
81 Miscellaneous AWG and ASG support Thu 8/1/02
82 85.2.1g Monthly Status Report - September Mon 9/2/02
83 Miscellaneous AWG and ASG support Mon 9/2/02
84 Update the Policy, Standards & Products document Mon 9/2/02
85 Update the Technology Infrastructure Blueprint document Mon 9/2/02
86 85.3.1 Web Page GUI Guidelines Fri 6/14/02
87 Collect info from  ITA, FASFA, Portals, COD, Direct Loan Fri 6/14/02
88 Collect the FSA’s style guide Fri 6/14/02
89 Develop a MS word style template Fri 6/14/02
90 Develop and document a process for converting the template into a Fri 8/16/02
91 85.3.2 Document the Framework Data Collection Meetings  Mon 7/8/02
92 Coordinate and facilitate tool data identification and collection mee Mon 7/8/02
93 Kathryn Pirnia, Jim Greene - Data Mon 7/8/02
94 Denise Hill - Business Function  Mon 7/8/02
95 Andy Boots -Security Mon 7/8/02
96 Dave Elliott & IT Services - Network Mon 7/8/02
97 EITM Group & HR - People Mon 7/8/02
98 Bill Bush & Jim Greene - Schedule Mon 7/8/02
99 Denise Hill & Harry Feely - Strategy Mon 7/8/02

5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11
June July August



Deliverable Schedule for TO 85-Business Technology Alignment (BTA)- Phase II
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

85.1.01 Phase II Project Plan 1/14/2002 1/11/2002

85.1.02 Updated IT Standards Guide 1/25/2002 1/25/2002

85.1.03 First ASG Review Document 2/1/2002 2/1/2002

85.1.04 Support Tool Functional Requirements Document 1/11/2002 1/11/2002

85.1.05 Documented Decision to Build, Buy, or Enhance Existing Tools 3/8/2002 3/6/2002

85.1.06 Tool Solution Design (Optional) 9/27/2002

85.1.07 Production Readiness Review Document (Optional) 9/27/2002

85.1.08 Tool Deployment (Optional) 9/27/2002

85.1.09 Published Technology Infrastructure Blueprintn (Optional) 9/27/2002

85.1.10 Business Case 9/27/2002

85.1.11a Quarterly Status Reports 1/7/2002 1/7/2002

85.1.11b Quarterly Status Reports 4/7/2002

85.1.11c Quarterly Status Reports 7/7/2002

85.1.11d Quarterly Status Reports 9/27/2002

85.1.6 Tool Solution Design 9/27/2002

85.1.7 Production Readiness Review Document 9/27/2002

85.1.8 Tool Deployment 9/27/2002

85.1.9 Published Technology Infrastructure Blueprint 9/27/2002

85.2.1a Monthly Status Report-March 3/30/2002 3/29/2002

85.2.1b Monthly Status Report-April 4/30/2002 4/30/2002

Monday, July 29, 2002 Page 1 of 2



Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

85.2.1c Monthly Status Report-May 5/30/2002 6/3/2002

85.2.1d Monthly Status Report-June 6/30/2002 6/30/2002

85.2.1e Monthly Status Report-July 7/31/2002

85.2.1f Monthly Status Report-August 8/31/2002

85.2.1g Monthly Status Report-September 9/27/2002

Monday, July 29, 2002 Page 2 of 2
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TO 90 – Enterprise Configuration
Management Implementation (ECMI) 
ITR: Elisabeth Schmidt
FSA Project Sponsor: Charlie Coleman
FSA Project Lead: Neil Sattler
Modernization Partner Project Lead: J. Ronald Langkamp
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22TO 90 – Enterprise Configuration Management Implementation (ECMI)

Major Accomplishments Since Last Meeting

Overall Status

Trend

Upcoming Activities / Target Dates

Yellow

Project is proceeding according to schedule set in 
the Task Order.  The Enterprise Change 
Management (ECM) Tool has been fully rolled-out 
to 8 of 28 FSA Production Application Teams. the 
Tool has been used to log, track and manage over 
95 CRs submitted by Application Teams.  Over 55 
Users have been provided formal ECM Tool 
Training.  ECM is becoming the data of record for 
Data Center change management activity across 
FSA.

$699,969.62Total $$ on Current 
Contract

$524,969.62 Contract Mod Amount(s)

$175,000Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding

" FMS, Students & FP Portal have completed the transition to Tool 
Use and have submitted live CRs into the Tool

" SAIG, FP DataMart, and CMDM are fully trained and capable of 
submitting CRs via the ECM Tool and should do so at their 
discretion 

" ECM Rollout activities are scheduled/underway with the following: 
NSLDS, eCB, IFAP/Schools Portal, CRM4FSA (“consistent 
Answers), COD, Rational Support, Policy Guidance Database

" The ECM Tool is now providing the Data of Record for discussion 
at 4 weekly Status Meetings (VDC Prod Sys, VDC Dev Sys, 
FAFSA & CPS)

" Conducted CM Mentoring and Support Community of Practice 
Kickoff Meeting on 7/24

" Resubmitted 90.1.2 on 7/26 – Enterprise Repository
" Submitted Mod 01 for additional funding to cover increased 

deployment scope on 7/9/02 
" Documented User ID Request Process 

" Operating Partner Pilot Mid-Point/Interim Executive Review Session 
on 8/1 (rescheduled from 7/25/02)

" Operating Partner Pilot Final Executive Review Session on 8/15 
" Completion of core Modernization Partner ECM Tool Roll-out on 

8/15
" Deliverable 90.1.1h due on 8/7 – July Progress Report



33TO 90 – Enterprise Configuration Management Implementation (ECMI)

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

* Per current plan

Task Order

• 90.1.2 delivered on schedule – Comments received from FSA, and modifications were completed and 
resubmission was made on 7/26/02.

• 90.1.1g delivered on schedule

Scope

• Mod 01 submitted on 7/09/02 in review. An additional $313,630 has been requested to cover increased 
scope of full deployment of the ECM to selected Modernization projects and broader deployment 
objectives for operating partner use.  The ECM tool needs to have a tool maintenance resource added 
to manage needs effectively and free up Rational tool Support resources.

• Mod 01 builds out an improved impact analysis process and improves integration with architecture 
teams and standards review.  Mod 01 covers establishment of an Enterprise Level change control 
group to resolve escalated change issues raised by affected teams. 

Schedule

• Project on schedule
• Operating Partner Pilot Mid Point review was delayed one week based on limited resource availability.
• 90.1.2 – FSA Approval review in process
• 90.1.16 – FSA Approval review in process

G

Cost

• Project within cost

G

G

Y



44TO 90 – Enterprise Configuration Management Implementation (ECMI)

Integrated Timeline 

Phase II Plan and  measurements
Enterprise Repository requirements and documentation

MARCH MAY

Project Based Configuration Management Review Process

Phase III Plan and measurements
Configuration Management 

escalation process

Enterprise
Repository

MARCH APRIL JUNE JULY AUGUST SEPT

Pilot ECM Tool 
( Modernization) 

Pilot Rollout-
Prep

ECM Tool Operating Partner Pilot Enterprise Pilot
(Other)

ECM Tool Modernization
Rollout

Progress
Report

Progress
Report

Progress
Report

Progress
Report

Progress
Report

Progress
Report

Progress
Report

Ongoing Project Based Configuration Management Activities

GO NO/GO Review
ECM Tool Pilot

Current Date: 7/26/02



55TO 90 – Enterprise Configuration Management Implementation (ECMI)

ECM Tool – Integrated Pilot Timeline 

ECM Tool Modernization Rollout
6/3/02-8/15/02

GO NO/GO Review 
5/16/02 RELEASE 1

BEGIN RELEASE 2 Enhancements

ECM Tool FAFSA,CPS Pilot
6/3/02-8/15/02

MARCH

Post Pilot
Guide Updates 5/22/02-6/23/02

APRIL MAY JUNE JULY AUGUST SEPT

R 1 Tool Update
5/17/02-6/3/02

Enterprise Pilot
(Other)

Mid-Point
Review
4/25/02

Develop Long Term Training Approach
5/1/02-9/30/02

Legend:
Within Scope

Out of Scope

Additional ECM Functionality

Port Request, NSWO, User ID request, Issues, Actions

Pilot Rollout- Prep
3/26/02-3/29/02

ECM Tool ITA & EAI Pilot  
4/1/02-5/16/02

Current Date: 7/26/02

R 2 Tool Update
8/16/02-9/15/02

Mid-Point
Review
8/1/02



66TO 90 – Enterprise Configuration Management Implementation (ECMI)

Key Issues & Decisions

Issue / Decision Required Status CommentsOn Point Target Date Impact on Cost 
and/or Schedule

Ron 
Langkamp,
Keith Wilson

8/1/02Operating Partner ECM tool 
Pilot Mid-Point Executive 
Review Session 

Will determine success of the 
Operating Partner Effort to Date 
and plans for next steps. 
Rescheduled from planned 7/25 
date due to lack of participant 
availability.

Operating Partner ECM Tool Pilot 
Final Executive Review Session 

Ron 
Langkamp,
Keith Wilson

8/15/02 Will determine what next steps 
should be taken regarding ECM 
Tool Rollout to other Operating 
Partners



Deliverable Schedule for TO 90M1 -Enterprise Configuration Management 
Implementation

Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

90.1.1a Progress Report-October-December 2001 2/7/2002 2/28/2002

90.1.1b Progress Report-January 2002 2/7/2002 2/28/2002

90.1.1c Progress Report-February 2002 3/7/2002 3/7/2002

90.1.1d Progress Report -March 2002 4/7/2002 4/5/2002

90.1.1e Progress Report - April 2002 5/7/2002 5/7/2002

90.1.1f Progress Report - May 2002 6/7/2002 6/7/2002

90.1.1g Progress Report - June 2002 7/7/2002 7/8/2002

90.1.1h Progress Report - July 2002 8/7/2002

90.1.1i Progress Report - August 2002 9/7/2002

90.1.1j Progress Report - September  2002 10/7/2002

90.1.2 Enterprise Repository 5/24/2002 5/24/2002

Monday, July 29, 2002 Page 1 of 1
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TO 92 - Security Policy & Program Support 

ITR: None
FSA Project Sponsor: Stephen Hawald 
FSA Project Lead: Andrew Boots
Modernization Partner Project Lead: Yateesh Katyal / J. Michael Gibbons
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22TO 92 – Security Policy & Program Support

Trend

Green

Major Accomplishments Since Last Report

Overall Status 

The FSA Modernization Partner team is supporting the FSA 
Security Program and working with the FSA Security Champion 
and staff.

" Created template FSA responses for NIST self 
assessments including applicable policy sections.

" Proposed ideas for FSA-wide Security & Privacy 
Awareness Day events.

" Began creation of Security & Privacy Awareness Day 
advertising and event material.

" Attended meeting with FSA SSO's and ED OCIO 
representative discussing NIST self assessment  
requirements.

" Reviewed ED draft IT Security Compliance Plan.
" Met with LMS SSO to discuss GISRA next steps.
" Attended ED security cost estimation tool training.
" Met with Students and FP portal developers to discuss 

security requirements.

$599,983.23Total $$ on Current 
Contract

None.Contract Mod Amount(s)

$599,983.28Total $$ on Initial Contract

$600,000IRB Approved Funding

Dollar AmountProject Funding

Upcoming Activities / Target Dates

" Receive and analyze ED C&A guidance.
" Finish review of SSO Security notebooks and provide 

analysis and further guidance.
" Continue to provide GISRA next step support.
" Review NIST ASSET evaluation tool for applicability to FSA 

environment.
" Review CIP questionnaires, self-assessments, and risk 

assessment CAP's before submission to ED, and provide
SSO's feedback.



33TO 92 – Security Policy & Program Support

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

GModerate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

* Per current plan

Status CommentsCategory Status Trend

Task Order

• Task Order has been awarded. Period of performance is January 1, 2002 to September 30, 2002.

Scope

• Scope is defined for the task order.

Schedule

G

G

Cost • Tracking to approved budget.G

G

• Deliverables:
• 92.1.1a, Six Week Security and Privacy Program Support Report, 02/15/2002; submitted as 

scheduled; accepted on 03/05/2002.
• 92.1.1b, Six Week Security and Privacy Program Support Report, due 04/01/2002; submitted as 

scheduled; accepted on 04/02/2002. 
• 92.1.1c, Six Week Security and Privacy Program Support Report, due 06/15/2002; submitted as 

scheduled; accepted on 06/19/2002.
• 92.1.1d, Six Week Security and Privacy Program Support Report, due 08/01/2002; on schedule.
• 92.1.1e, Six Week Security and Privacy Program Support Report, due 09/15/2002



44TO 92 – Security Policy & Program Support

Integrated Timeline 

1Q
J F M

2Q
A M J

3Q
J A S

4Q
O N D

2002

Security Policy & Program 
Support

Today



Deliverable Schedule for TO 92-Security Policy and Program Support
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

92.1.1a Security and Privacy Program Support Report-1st Six Week 
Period

2/15/2002 2/15/2002

92.1.1b Security and Privacy Program Support Report-2nd Six Week 
Period

4/1/2002 4/1/2002

92.1.1c Security and Privacy Program Support Report-3rd Six Week 
Period

6/15/2002 6/15/2002

92.1.1d Security and Privacy Program Support Report-4th Six Week 
Period

8/1/2002

92.1.1e Security and Privacy Program Support Report-5th Six Week 
Period

9/30/2002

Monday, July 29, 2002 Page 1 of 1



TO 105 – DoED IT IRB Program Support 

ITR: Elisabeth Schmidt
FSA Project Sponsor: Steve Hawald
FSA Project Lead: Harry Feely
Modernization Partner Project Lead: Jake Brody
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22TO 105 – DoED IT IRB Program Support

Major Accomplishments Since Last Meeting

Overall Status

The DoED IT IRB Program Support task is on 
schedule.

Trend

" Submitted final deliverables to FSA.

Upcoming Activities / Target Dates

" Define potential modification to Task Order to work on 300B 
submission for OMB.

Green $342,095.98Total $$ on Current 
Contract

$0Contract Mod Amount(s)

$342,095.98Total $$ on Initial Contract

$0IRB Approved Funding

Dollar AmountProject Funding



33TO 105 – DoED IT IRB Program Support

Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Task order has been awarded.

Scope

• Scope has not changed.

Schedule

• The initiative is on schedule

G

G

G

* Per current plan

Cost

• Effort is on plan as related to cost

G



44TO 105 – DoED IT IRB Program Support

Integrated Timeline 

High Risk – Major 
impact to schedule

Moderate Risk – Manageable 
impact to schedule On Schedule Complete

Status Legend

April May June July
2002

Business Case 
Development 

Not Started

Project Start
Phase 1
Delivery

Department
IRB Meeting

Project End



Deliverable Schedule for TO 105 - DOED IT IRB Program Support
Deliverable Number Deliverable Name Original 

Contract Date
Updated Current 

Contract Date
Actual 

Delivery Date

105.1.10a Single Sign On Business Case 6/7/2002 5/3/2002

105.1.10b Single Sign On Business Case 7/31/2002

105.1.11a FSA Portals Business Case 6/7/2002 5/3/2002

105.1.11b FSA Portals Business Case 7/31/2002

105.1.12a ITA Service & Support Business Case 6/7/2002 5/3/2002

105.1.12b ITA Service & Support Business Case 7/31/2002

105.1.13a EAI Releases  Business Case 6/7/2002 5/3/2002

105.1.13b EAI Releases  Business Case 7/31/2002

105.1.14a Data Mart Integration Business Case 6/7/2002 5/3/2002

105.1.14b Data Mart Integration Business Case 7/31/2002

105.1.15a DMCS Retirement Business Case 6/7/2002 5/3/2002

105.1.15b DMCS Retirement Business Case 7/31/2002

105.1.16a Support eCampus Based Legacy System Business Case 6/7/2002 5/3/2002

105.1.16b Support eCampus Based Legacy System Business Case 7/31/2002

105.1.17a Support PEPS Business Case 6/7/2002 5/3/2002

105.1.17b Support PEPS Business Case 7/31/2002

105.1.18a Support COD Operations Business Case 6/7/2002 5/3/2002

105.1.18b Support COD Operations Business Case 7/31/2002

105.1.1a FAFSA B.x Inlcuding Telephny Business Case 6/7/2002 5/3/2002

105.1.1b FAFSA B.x Inlcuding Telephny Business Case 7/31/2002

Monday, July 29, 2002 Page 1 of 2



Deliverable Number Deliverable Name Original 
Contract Date

Updated Current 
Contract Date

Actual 
Delivery Date

105.1.24a Support Direct Loan Consolidation System Business Case 6/7/2002 5/3/2002

105.1.24b Support Direct Loan Consolidation System Business Case 7/31/2002

105.1.2a Integrated Application, Origiation & Disbursement Business 
Case

6/7/2002 5/3/2002

105.1.2b Integrated Application, Origiation & Disbursement Business 
Case

7/31/2002

105.1.3a EDExpress Reengineering Business Case 6/7/2002 5/3/2002

105.1.3b EDExpress Reengineering Business Case 7/31/2002

105.1.4a Direct Loan Consolidation Reengineering Business Case 6/7/2002 5/3/2002

105.1.4b Direct Loan Consolidation Reengineering Business Case 7/31/2002

105.1.5a Common Servicing for Borrowers Business Case 6/7/2002 5/3/2002

105.1.5b Common Servicing for Borrowers Business Case 7/31/2002

105.1.6a Consistent Answers Business Case 6/7/2002 5/3/2002

105.1.6b Consistent Answers Business Case 7/31/2002

105.1.7a NSLDS II Business Case 6/7/2002 5/3/2002

105.1.7b NSLDS II Business Case 7/31/2002

105.1.8a Electronic Financial Statements & Compliance Audits Business 
Case

6/7/2002 5/3/2002

105.1.8b Electronic Financial Statements & Compliance Audits Business 
Case

7/31/2002

105.1.9a FMS Releases Business Case 6/7/2002 5/3/2002

105.1.9b FMS Releases Business Case 7/31/2002

Monday, July 29, 2002 Page 2 of 2
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